

# **City of Houston**

**Department of Public Works and Engineering  
Engineering and Construction Division**

## **Engineer Evaluation Profile**

**June 02, 2006**

## Phase I / II Evaluation

<u>QUESTION</u>	<u>Average Score</u>	<u>Maximum Possible Score</u>
Responsive and Cooperative	4.62	5.00
Appropriate and Adequate Staff	4.37	5.00
Procedures for Additional Services Authorization Followed	4.70	5.00
Right-of-way and Permit Requirement Identified in a Timely Manner	4.49	5.00
Engineer's PER Estimate Within 10% of Low Bid	8.19	10.00
Engineer's Final Estimate Within 5% of Low Bid	6.70	10.00
Phase I PER	4.57	5.00
Phase II 100%	11.70	15.00
Phase II 50%	2.71	3.00
Phase II 70%	2.73	3.00
Phase II 90%	3.43	4.00
MWBE Goal	9.30	10.00
Accuracy/Completeness measured by Addenda issued, delay of bids, bids rejected due to possible errors	14.50	20.00
<b>Average Total:</b>		<b>82.02</b>
<b>Maximum Total:</b>		<b>100.00</b>

## Phase III Evaluation

<u>QUESTION</u>	<u>Average Score</u>	<u>Maximum Possible Score</u>
Timely, Responsive and Cooperative	4.24	5.00
Appropriate Design Staff Remained Involved During Construction	4.32	5.00
Monthly Site Visits Properly Performed and Recorded	4.12	5.00
Accurate and Legible Bid Documents	4.12	5.00
Special Conditions (permit requirements of other special conditions) Adequately Addressed During Effort	3.81	5.00
Final Construction Cost Within 5% of Low Bid excluding scope changes	8.97	10.00
As-Builts Accurately Compiled and Submitted to City Prior to City Council Acceptance of Project	4.38	5.00
Quality of Bid Document passed on overruns and under runs	2.58	5.00
Timely responses to RFI's	4.35	5.00
Change Orders required to correct errors or omissions	-1.77	0.00

---

**Average Total: 39.11   Maximum Total: 50.00**