Document 00700

GENERAL CONDITIONS

February 4, 2005 EDITION TABLE OF ARTICLES

- 1. GENERAL PROVISIONS
- 2. THE CITY
- 3. CONTRACTOR
- 4. ADMINISTRATION OF THE CONTRACT
- 5. SUBCONTRACTORS AND SUPPLIERS
- 6. CONSTRUCTION BY THE CITY OR BY SEPARATE CONTRACTORS
- 7. CHANGES IN THE WORK

- 8. TIME
- 9. PAYMENTS AND COMPLETION
- 10. SAFETY PRECAUTIONS
- 11. INSURANCE AND BONDS
- 12. UNCOVERING AND CORRECTION OF THE WORK
- 13. MISCELLANEOUS PROVISIONS
- 14. TERMINATION OR SUSPENSION OF THE CONTRACT

		ARTIC	LE 4 - ADMINISTRATION OF THE CONTRACT 14
ARTIC	LE 1 - GENERAL PROVISIONS1		
		4.1	CONTRACT ADMINISTRATION14
1.1	DEFINITIONS1	4.2	COMMUNICATIONS IN ADMINISTRATION OF THE
1.2	EXECUTION, CORRELATION, AND INTENT 3		CONTRACT15
1.3	OWNERSHIP AND USE OF DOCUMENTS3	4.3	CLAIMS AND DISPUTES15
1.4	INTERPRETATION4	4.4	RESOLUTION OF CLAIMS AND DISPUTES 16
		4.5	NON-BINDING MEDIATION16
ARTIC	LE 2 - THE CITY4		
		ARTIC	LE 5 - SUBCONTRACTORS AND
2.1	LIMITATIONS OF THE CITY'S OFFICERS AND		SUPPLIERS
	EMPLOYEES 4		
2.2	INFORMATION AND SERVICES REQUIRED OF	5.1	AWARD OF SUBCONTRACTS OTHER
	THE CITY4		CONTRACTS FOR PORTIONS OF THE WORK 16
2.3	AVAILABILITY OF LAND AND USE OF SITE 4	5.2	CONTRACTOR RESPONSIBILITY FOR
2.4	THE CITY'S RIGHT TO STOP THE WORK 4		<i>SUBCONTRACTORS</i> 17
2.5	THE CITY'S RIGHT TO CARRY OUT WORK5		77
2.0	THE OTT O MOTT TO OF WITH OUT WORK	ARTIC	LE 6 - CONSTRUCTION BY THE CITY OR BY
ARTIC:	LE 3 - CONTRACTOR5	711(110)	SEPARATE CONTRACTORS17
ANTIC	LL J - CONTINACTON		SELANATE CONTRACTORS17
3.1	RESPONSIBILITIES5	6.1	THE CITY'S RIGHT TO PERFORM CONSTRUCTION
3.1 3.2	REVIEW OF CONTRACT AND FIELD CONDITIONS	0.1	AND TO AWARD SEPARATE CONTRACTS 17
3.2	BY CONTRACTOR5	6.2	COORDINATION17
3.3	SUPERVISION AND CONSTRUCTION	6.3	MUTUAL RESPONSIBILITY
3.3		0.3 6.4	THE CITY'S RIGHT TO CLEAN UP
2.4	PROCEDURES5	0.4	THE CITY S RIGHT TO CLEAN UP 18
3.4	SUPERINTENDENT5	4.5710	LE Z. OLIMNOSO IN TUS WORK
3.5	LABOR	ARTIC	LE 7 - CHANGES IN THE WORK18
3.6	PREVAILING WAGE RATES 7		
3.7	LABOR CONDITIONS7	7.1	CHANGES 18
3.8	DRUG DETECTION AND DETERRENCE7	7.2	WORK CHANGE DIRECTIVES18
3.9	MATERIALS & EQUIPMENT8	7.3	ADJUSTMENTS IN CONTRACT PRICE18
3.10	PRODUCT OPTIONS AND SUBSTITUTIONS 9	7.4	MINOR CHANGES IN THE WORK19
3.11	CASH ALLOWANCES9		
3.12	WARRANTY 9	ARTIC	LE 8 - TIME20
3.13	TAXES10		
3.14	PERMITS, FEES, AND NOTICES10	8.1	PROGRESS AND COMPLETION20
3.15	CONSTRUCTION SCHEDULES10	8.2	DELAYS AND EXTENSIONS OF TIME20
3.16	DOCUMENTS AND SAMPLES AT THE SITE 10		
3.17	MANUFACTURER'S SPECIFICATIONS11	ARTIC	LE 9 - PAYMENTS AND COMPLETION21
3.18	SHOP DRAWINGS, PRODUCT DATA, AND		
	SAMPLES11	9.1	UNIT PRICE WORK21
3.19	CULTURAL RESOURCES AND ENDANGERED	9.2	ESTIMATES FOR PAYMENT,
	SPECIES 12	7.2	UNIT PRICE WORK21
3.20	CUTTING AND PATCHING12	9.3	STIPULATED PRICE WORK21
3.21	CLEANING12	9.4	APPLICATIONS FOR PAYMENT, STIPULATED
3.22	SANITATION12	7.4	PRICE WORK21
3.23	ACCESS TO WORK AND TO INFORMATION 12	9.5	CERTIFICATES FOR PAYMENT
3.24	TRADE SECRETS12	9.5 9.6	COMPUTATIONS OF CERTIFICATES FOR
3.25	INDEMNIFICATION	9.0	PAYMENT22
3.26	RELEASE AND INDEMNIFICATION – PATENT,	0.7	DECISIONS TO WITHHOLD CERTIFICATION 22
0.20	COPYRIGHT, TRADEMARK, AND TRADE SECRET	9.7	PROGRESS PAYMENTS22
	INFRINGEMENT13	9.8	
3.27	INDEMNIFICATION PROCEDURES	9.9	DATE OF SUBSTANTIAL COMPLETION22
J.Z/	HVDLIVIIVII IUMTIUIV FRUULDURLS	9.10	PARTIAL OCCUPANCY OR USE
		9.11 0.12	FINAL COMPLETION AND FINAL PAYMENT23
		077	111111111111111111111111111111111111111

ARTIC	LE 10 - SAFETY PRECAUTIONS25	ARTICL	E 13 - MISCELLANEOUS PROVISIONS	31
10.1	SAFETY PROGRAMS25	13.1	GOVERNING LAWS	31
10.2	POLLUTANTS AND POLLUTANT FACILITIES 25	13.2	SUCCESSORS	31
10.3	SAFETY OF THE ENVIRONMENT, PERSONS, AND	13.3	BUSINESS STRUCTURE AND ASSIGNMENTS	S 31
	PROPERTY25	13.4	WRITTEN NOTICE	31
10.4	EMERGENCIES26	<i>13.5</i>	RIGHTS AND REMEDIES	32
		13.6	TESTS AND INSPECTIONS	32
ARTIC	LE 11 - INSURANCE AND BONDS26	13.7	INTEREST	32
		13.8	PARTIES IN INTEREST	32
11.1	GENERAL INSURANCE REQUIREMENTS 26	13.9	ENTIRE CONTRACT	32
11.2	INSURANCE TO BE PROVIDED	13.10	WRITTEN AMENDMENT	32
	BY CONTRACTOR26	13.11	COMPLIANCE WITH LAWS	32
11.3	PROOF OF INSURANCE29	13.12	ENFORCEMENT	32
11.4	PERFORMANCE AND PAYMENT BONDS29	13.13	SEVERABILITY	33
11.5	MAINTENANCE BONDS30			
11.6	SURETY30	ARTICL	LE 14 - TERMINATION OR SUSPENSION OF THE	Ε
11.7	DELIVERY OF BONDS30		CONTRACT	
ARTICI	LE 12 - UNCOVERING AND CORRECTION OF THE	14.1	TERMINATION BY THE CITY FOR CAUSE	33
	WORK30	14.2	TERMINATION BY THE CITY	
			FOR CONVENIENCE	34
12.1	UNCOVERING OF THE WORK30	14.3	SUSPENSION BY THE CITY	
12.2	CORRECTION OF THE WORK30		FOR CONVENIENCE	34
12.3	ACCEPTANCE OF NONCONFORMING WORK 31	14.4	TERMINATION BY CONTRACTOR	

ARTICLE 1 - GENERAL PROVISIONS

1.1 DEFINITIONS

- 1.1.1 Agreement: Document signed by the Parties and binding the Parties, containing the name of Contractor, title and location of the Project, original Contract Time, Original Contract Price, enumeration of documents included in the Contract, and other provisions.
- 1.1.2 Bonds: Performance Bond, Payment Bond, Maintenance Bond, and other Surety instruments executed by Surety. When in singular form, refers to individual instrument.
- 1.1.3 Cash Allowance: An estimated sum of money to be used only for a limited class of expenditures such as utility relocation costs, fees for special licenses or permits, or other "pass-through" costs that would be the same for any contractor. Cash Allowances may not be used to purchase goods or services that are not specified in the Contract. The unspecified items must be purchased according to the terms of Article 7.
- 1.1.4 Change Order: Written instrument prepared by the City and signed by City Engineer and Contractor, specifying the following:
 - .1 a change in the Work;
 - .2 a change in Contract Price, if any; and
- .3 a change in Contract Time, if any. The value of a Change Order is the net amount after offsetting all deductions against all additions effected by the Change Order.
- 1.1.5 *City:* The City of Houston, a municipal corporation located principally within Harris County, Texas, including its successors and its authorized representatives.
- 1.1.6 *City Engineer:* The City employee, designated in the Agreement, authorized to represent the City, or the successor to the employee.
- 1.1.7 Claim: Written demand or written assertion by one Party seeking adjustment of the Contract, payment of money, extension of time, or other relief under the Contract. The Party making the Claim has the responsibility to substantiate the Claim.
- 1.1.8 *Conditions of the Contract:* General Conditions and Supplementary Conditions.

- 1.1.9 Construction Manager: Person or firm under contract with the City as its authorized representative to oversee and administer construction of the Work, and who may perform the role of Project Manager and Inspector, as designated by City Engineer in writing.
- 1.1.10 *Contract:* The Agreement; documents enumerated in and incorporated into the Agreement; Modifications; and amendments.
- 1.1.11 *Contract Price:* The monetary amount stated in the Agreement adjusted by Change Order, and increases or decreases in Unit Price Quantities, if any.
- 1.1.12 *Contract Time:* The number of days stated in the Agreement to substantially complete the Work, plus days authorized by Change Order.
- 1.1.13 *Contractor:* Person or firm identified as such in the Agreement including its successors and its authorized representatives.
- 1.1.14 Date of Commencement of the Work:
 Date established in Notice to Proceed on which
 Contract Time will commence. This date will not be
 changed by failure of Contractor, or persons or
 entities for whom Contractor is responsible, to act.
- 1.1.15 Date of Substantial Completion: Date that construction, or portion thereof designated by City Engineer, is certified by City Engineer to be substantially complete.
- 1.1.16 Design Consultant: Person or firm, under contract with the City, to provide professional services during construction and its authorized representatives. If a Design Consultant is not employed for services during construction, Project Manager will perform duties of Design Consultant designated in the Contract in addition to usual duties of Project Manager.
- 1.1.17 *Drawings:* Graphic and pictorial portions of the Contract that define the character and scope of the Work.
- 1.1.18 Extra Unit Price: Unit Prices, which may be required for completion of the Work. These Unit Prices and Unit Price Quantities are in the Contract and are included in Original Contract Price.
- 1.1.19 *Furnish:* To supply, pay for, deliver to the site, and unload.

- 1.1.20 General Requirements: The sections of Division 01 Specifications that specify administrative and procedural requirements and temporary facilities required for the Work.
- 1.1.21 *Inspector:* City's employee or agent authorized to assist with inspection of the Work.
- 1.1.22 *Install:* Unpack, assemble, erect, place, anchor, apply, work to dimension, finish, cure, clean, protect, and similar operations.
- 1.1.23 *Legal Holiday:* Day established by the City Council as a holiday.
- 1.1.24 *Major Unit Price Work:* An individual Unit Price item,
 - .1 whose value is greater than five percent of Original Contract Price,
 - .2 whose value becomes greater than five percent of Original Contract Price as the result of an increase in quantity, or
 - .3 whose value is \$100,000, whichever is least.
- 1.1.25 *Minor Change in the Work*: A written change in the Work, ordered by City Engineer, that does not change Contract Price or Contract Time, and that is consistent with the general scope of the Contract.
- 1.1.26 *Modification:* Change Order, Work Change Directive, or Minor Change in the Work.
- 1.1.27 Notice of Noncompliance: A written notice by City Engineer to Contractor regarding defective or nonconforming work that does not meet the Contract requirements, and that establishes a time by which Contractor shall correct the defective or nonconforming work.
- 1.1.28 *Notice to Proceed:* A written notice by City Engineer to Contractor establishing Date of Commencement of the Work.
- 1.1.29 *Original Contract Price:* The monetary amount originally stated in the Agreement.
- 1.1.30 *Parties:* Contractor and the City. When in singular form, refers to Contractor or the City.
- 1.1.31 *Pollutant:* Any materials subject to the Texas Solid Waste Disposal Act.
- 1.1.32 *Pollutant Facility:* Any facility regulated by the State of Texas to protect the health and environment from contamination by Pollutants,

- including without limitation, land fills, oil and gas production and storage facilities, wastewater facilities, waste injection wells, and storage tanks (including drums).
- 1.1.33 *Product:* Materials, equipment, or systems incorporated into the Work or to be incorporated into the Work.
- 1.1.34 *Product Data:* Illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and other information furnished by Contractor to illustrate a Product.
- 1.1.35 *Project:* Total construction, of which the Work performed under the Contract may be the whole or a part, and which may include construction by the City or by separate contractors.
- 1.1.36 *Project Manager:* City Engineer has authorized representative for administration of the Work. Titles used within the City's departments may be different than those used in this definition.
- 1.1.37 *Provide:* Furnish and Install, complete, ready for intended use.
- 1.1.38 Samples: Physical examples that illustrate Products, or workmanship, and establish standards by which the Work is judged.
- 1.1.39 Shop Drawings: Drawings, diagrams, schedules, and other data specially prepared for the Work by Contractor, Subcontractor or Supplier, to illustrate a portion of the Work.
- 1.1.40 Specifications: Divisions 01 through 16 of the documents that are incorporated into the Agreement, consisting of written General Requirements and requirements for Products, standards, and workmanship for the Work, and performance of related services.
- 1.1.41 Stipulated Price: Single lump sum amount stated in the Contract for completion of the Work, or for designated portion of the Work.
- 1.1.42 Subcontractor: Person or firm that has direct or indirect contract with Contractor or with another Subcontractor to perform a portion of the Work and its authorized representatives.
- 1.1.43 Superintendent: Employee of Contractor having authority and responsibility to act for and represent Contractor.

- 1.1.44 Supplementary Conditions: Part of Conditions of the Contract that amends or supplements General Conditions.
- 1.1.45 Supplier: Manufacturer, distributor, materialman, or vendor having a direct agreement with Contractor or Subcontractor for Products, or services and its authorized representatives.
- 1.1.46 Surety: Corporate entity that is bound by one or more Bonds, and is responsible for completion of the Work, including the correction period, and for payment of debts incurred in fulfilling the Contract. Surety shall include co-surety or reinsurer, as applicable.
- 1.1.47 *Underground Facilities:* Pipes, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other such facilities or attachments and encasements containing such facilities that exist below ground level.
- 1.1.48 *Unit Price:* An amount stated in the Contract for an individual, measurable item of work, which, when multiplied by actual quantity incorporated into the Work, amounts to full compensation for completion of the item, including work incidental to it.
- 1.1.49 *Unit Price Quantities:* Quantities indicated in the Contract that are approximations made by the City for contracting purposes.
- 1.1.50 *Work:* Entire construction required by the Contract, including all labor, Products, and services provided by Contractor to fulfill Contractor's obligations. The Work may constitute the whole or a portion of the Project.
- 1.1.51 Work Change Directive: A written change in the Work, ordered by City Engineer, that is within the general scope of the Contract and consisting of additions, deletions, or other revisions. A Work Change Directive will state proposed basis for adjustment, if any, in Contract Price or Contract Time, or both.
- 1.2 EXECUTION, CORRELATION, AND INTENT
- 1.2.1 Execution of the Contract by Contractor is conclusive that Contractor has visited the Work site, become familiar with local conditions under which the Work will be performed, and fully informed itself as to conditions and matters which can affect the Work or costs. Contractor further agrees that it

- has carefully correlated personal observations with requirements of the Contract.
- 1.2.1.1 The Contract and Modifications have been read and carefully considered by Contractor, who understands and agrees to their sufficiency for the Work. The Contract may not be more strongly construed against the City than against Contractor and Surety.
- 1.2.2 Contractor shall include all items necessary for proper execution and completion of the Work.
- 1.2.3 Reference to standard specifications, manuals, or codes of a technical society, organization, or association, or to laws or regulations of a governmental authority, whether specific or implied, mean the latest edition in effect as of date of receipt of bids, except as may be otherwise specifically stated in the Contract.
- 1.2.4 No provision of any referenced standard, specification, or manual changes the duties and responsibilities of the City, City Engineer, Contractor, or Design Consultant from those set forth in the Contract. Nor do these provisions assign to Design Consultant any duty or authority to supervise or direct performance of the Work or any duty or authority to undertake any actions contrary to provisions of the Contract.
- 1.2.5 Organization of Specifications into divisions, sections, and articles and arrangement of Drawings does not control Contractor in dividing the Work among Subcontractors or in establishing the extent of work to be performed by any trade.
- 1.2.6 Unless otherwise defined in the Contract, words which have well-known construction industry technical meanings are used in the Contract in accordance with these recognized meanings.

1.3 OWNERSHIP AND USE OF DOCUMENTS

- 1.3.1 Drawings, Specifications, and other documents prepared by the City or by Design Consultant are instruments of service through which the Work to be executed by Contractor is described. Contractor may retain one Contract record set.
- 1.3.2 Neither Contractor, Subcontractor, nor Supplier will own or claim a copyright to documents contained in the Contract or any part of the Contract.

- 1.3.3 Documents contained in the Contract, prepared by the City or by Design Consultant, and copies furnished to Contractor, are for use solely with respect to the Work. They may not be used by Contractor, Subcontractor or Supplier on other projects or for additions to the Work, outside the scope of the Work, without the specific written consent of City Engineer, and Design Consultant, when applicable.
- 1.3.4 Contractor, Subcontractors, and Suppliers are granted a limited license to use and reproduce applicable portions of the Contract appropriate to and for use in execution of their work under the Contract.

1.4 INTERPRETATION

- 1.4.1 Specifications are written in an imperative streamlined form and are directed to Contractor, unless noted otherwise. When written in this form, words "shall be" are included by inference where a colon (:) is used within sentences or phrases.
- 1.4.2 In the interest of brevity, the Contract frequently omits modifying words such as "all" and "any" and articles such as "the" and "an", but an absent modifier or article is not intended to affect interpretation of a statement.

ARTICLE 2 - THE CITY

2.1 LIMITATIONS OF THE CITY'S OFFICERS AND EMPLOYEES

2.1.1 No officer or employee of the City may authorize Contractor to perform an act or work contrary to the Contract, except as otherwise provided in the Contract.

2.2 INFORMATION AND SERVICES REQUIRED OF THE CITY

- 2.2.1 If a building permit is required, the City will process an application for, and Contractor shall purchase the building permit before Date of Commencement of the Work.
- 2.2.2 The City will make available to Contractor a reproducible set of Drawings. Additional copies will be furnished, on Contractor's request, at the cost of reproduction.
- 2.2.3 When necessary for performance of the Work, the City will provide surveys describing physical characteristics, legal limitations, legal

- description of site, and horizontal and vertical control adequate to lay out the Work.
- 2.2.4 Information or services that the City is required to provide under the Contract will be provided by the City with reasonable promptness to avoid delay in orderly progress of the Work.
- 2.2.5 The foregoing are in addition to other duties and responsibilities of the City enumerated in the Contract and especially those in respect to Article 6 and Article 9.

2.3 AVAILABILITY OF LAND AND USE OF SITE

- 2.3.1 The City will furnish, as indicated in the Contract, rights-of-way, land on which the Work is to be performed, and other land designated in the Contract for use by Contractor unless otherwise provided in the Contract.
- 2.3.2 Contractor shall confine operations at site to those areas permitted by law, ordinances, permits, and the Contract, and may not unreasonably encumber site with materials or equipment.
- 2.3.3 In addition to land provided by the City under Section 2.3, Contractor shall provide all land and access to land that may be required for use by Contractor for temporary construction facilities or for storage of materials and equipment, and shall indemnify the City during its use of the land as stated in Section 3.25.

2.4 THE CITY'S RIGHT TO STOP THE WORK

2.4.1 If Contractor fails to carry out the Work in accordance with the Contract, or fails to correct work which is not in accordance with requirements of the Contract as required in Paragraph 12.1.1 and Section 12.2, the City may, by Notice of Noncompliance, order Contractor to stop the Work or any portion of the Work until the cause for the order has been eliminated. However, the right of the City to stop the Work will not give rise to a Claim for delay or to a duty on the part of the City to exercise this right for the benefit of Contractor or any other person or entity, except to the extent required by Section 6.2. If Contractor corrects the defective or nonconforming work within the time established in Notice of Noncompliance, City Engineer will give written notice to Contractor to resume performance of the Work.

2.5 THE CITY'S RIGHT TO CARRY OUT WORK

- 2.5.1 If Contractor fails to carry out work in accordance with the Contract, and fails within the period established in a Notice of Noncompliance to correct the nonconforming work, the City may, after expiration of the required period, correct the deficiencies without prejudice to other remedies the City may have, including rights of the City under Section 14.1.
- 2.5.1.1 When the City corrects deficiencies, City Engineer will issue an appropriate Change Order and deduct from payments then or thereafter due Contractor the cost of correcting the deficiencies, including compensation for Design Consultant's and Construction Manager's additional services and expenses made necessary by such default, neglect, or failure. This action by the City and amounts charged to Contractor are both subject to prior approval of City Engineer. If payments, then or thereafter due Contractor, are not sufficient to cover these amounts, Contractor shall pay the difference to the City.
- 2.5.2 Notwithstanding the City's right to carry out work, maintenance and protection of the Work remains Contractor's responsibility, as provided in the Contract.

ARTICLE 3 - CONTRACTOR

3.1 RESPONSIBILITIES

- 3.1.1 Contractor shall maintain office with agent in the greater City of Houston area during the Contractor's performance under the Contract. Contractor shall file its street address with City Engineer.
- 3.1.2 Contractor and Contractor's employees shall not give or lend money or anything of value to an officer or employee of the City. Should this Paragraph 3.1.2 be violated, City Engineer may terminate the Contract under Section 14.1.
- 3.2 REVIEW OF CONTRACT AND FIELD CONDITIONS BY CONTRACTOR
- 3.2.1 Contractor shall carefully study and compare documents contained in the Contract with each other and with information furnished by the City pursuant to Section 2.2 and shall immediately report, in writing, any errors, inconsistencies, or omissions to City Engineer. If work is affected, Contractor shall

- obtain a written interpretation or clarification from City Engineer before proceeding with the affected work. However, Contractor will not be liable to the City for failure to report an error, inconsistency, or omission in the Contract unless Contractor had actual knowledge or should have had knowledge of the error, inconsistency, or omission.
- 3.2.2 Contractor shall take field measurements and verify field conditions, and shall carefully compare the conditions and other information known to Contractor with the Contract, before commencing activities. Contractor shall immediately report, in writing, to City Engineer for interpretation or clarification of discrepancies, inconsistencies, or omissions discovered during this process.
- 3.2.3 Contractor shall make a reasonable attempt to understand the Contract before requesting interpretation from City Engineer.

3.3 SUPERVISION AND CONSTRUCTION PROCEDURES

- 3.3.1 Contractor shall supervise, direct, and inspect the Work competently and efficiently, devoting the attention and applying the skills and expertise as necessary to perform the Work in accordance with the Contract. Contractor is solely responsible and has control over construction means, methods, techniques, sequences, and procedures of construction; for safety precautions and programs in connection with the Work; and for coordinating all work under the Contract.
- 3.3.2 Regardless of observations or inspections by the City or City's consultants, Contractor shall perform and complete the Work in accordance with the Contract and submittals approved pursuant to Section 3.18. The City is not liable or responsible to Contractor or Surety for work performed by Contractor that is not in accordance with the Contract regardless of whether discovered during construction or after acceptance of the Work.

3.4 SUPERINTENDENT

- 3.4.1 Contractor shall employ a competent Superintendent and necessary assistants who shall be present at the site during performance of the Work. Communications given to Superintendent are binding on the Contractor.
- 3.4.2 Contractor shall notify City Engineer in writing of its intent to replace the Superintendent. Contractor may not replace the Superintendent if

City Engineer makes a reasonable objection in writing.

3.5 LABOR

- 3.5.1 Contractor shall provide competent, qualified personnel to survey and lay out the Work and perform construction as required by the Contract. The City may, by written notice, require Contractor to remove from the Work any employee of Contractor or Subcontractors to whom City Engineer makes reasonable objection.
- 3.5.2 Contractor shall comply with City Code of Ordinances, Chapter 15, Article II, relating to equal opportunity employment, and take affirmative action to ensure that applicants are employed and employees are treated without regard to race, religion, color, sex, national origin, or age.
- 3.5.3 When Original Contract Price is greater than \$1,000,000, Contractor shall comply with the City's Minority and Women-owned Business Enterprise ("MWBE") and Persons with Disabilities Business Enterprises ("PDBE") policy as set out in Chapter 15, Articles V and VI of the City of Houston Code of Ordinances.
- 3.5.3.1 When Original Contract Price is greater than \$1,000,000, Contractor shall make good faith efforts to award subcontracts or supply agreements in at least the percentages set out in the Supplementary Conditions to MWBE and PDBE firms. Contractor acknowledges that it has reviewed the requirements for good faith efforts on file with the City's Affirmative Action and Contract Compliance Division and will comply with them.
- 3.5.3.2 Contractor shall require written subcontracts with MWBE and PDBE Subcontractors and Suppliers and shall submit all disputes with MWBE and PDBE firms to binding arbitration to be conducted in Houston, Texas, if directed to do so by the Affirmative Action and Contract Compliance Division Director ("Director"). MWBE and PDBE subcontracts must contain the terms set out in Paragraph 3.5.3.3. If Contractor is an individual person, as distinguished from a corporation, partnership, or other legal entity, and the amount of the subcontract is \$50,000 or less, the subcontract must also be signed by the attorneys of the respective parties.
- 3.5.3.3 Contractor shall ensure that subcontracts with MWBE and PDBE firms are clearly labeled "THIS CONTRACT IS SUBJECT TO ARBITRATION ACCORDING TO THE TEXAS

GENERAL ARBITRATION ACT" and contain the following terms:

- .1 (MWBE or PDBE firm) may not delegate or subcontract more than 50 percent of work under this subcontract to any other subcontractor without the express written consent of the Director.
- (MWBE or PDBE firm) shall permit .2 representatives of the City of Houston, at all reasonable times, to perform (1) audits of the books and records of the Subcontractors and Suppliers, and (2) inspections of all places where work is to be undertaken in connection with this subcontract. (MWBE or PDBE firm) shall keep the books and records available for this purpose for at least four years after the end of its performance under this subcontract. Nothing in this paragraph shall affect the time for bringing a cause of action nor the applicable statute of limitations.
- .3 Within five business days of execution of this subcontract, Contractor and (MWBE or PDBE firm) shall designate in writing to the Director an agent for receiving any notice required or permitted to be given pursuant to Chapter 15 of the Houston City Code of Ordinances, along with the street and mailing address and phone number of the agent.
- .4 As concluded by the parties to this subcontract, and as evidenced by their signature to this subcontract, any controversy between the parties involving the construction or application of the terms of this subcontract will, on the written request of one party served upon the other or upon notice by Director served on both parties, be submitted to arbitration, under the Texas General Arbitration Act (Tex. CIV. PRAC. & REM. CODE ANN., Ch 171 "Act"). Arbitration will be conducted according to the following procedures:
 - .1 Upon the decision of the Director or upon written notice to the Director from either party that a dispute has arisen, the Director shall notify all parties that they must resolve the dispute within 30 days or the matter may be referred to arbitration.
 - .2 If the dispute is not resolved within the time specified, any party or the Director may submit the matter to arbitration

- conducted by the American Arbitration Association under the rules of the American Arbitration Association.
- .3 Upon submittal of the matter to arbitration, each party shall pay all fees required by the American Arbitration Association and its arbitrators from liability for decisions reached in the arbitration.
- .4 If the City contracts with an organization other than the American Arbitration Association to provide arbitration services related to disputes between prime contractors and MWBE or PDBE firms, the parties may, at their option, proceed with arbitration before the American Arbitration Association or with the organization the City has contracted with.
- .5 All arbitrations will be conducted in Houston, Texas unless the parties agree to another location in writing.

3.6 PREVAILING WAGE RATES

- 3.6.1.1 Contractor shall comply with governing statutes providing for labor classification of wage scales for each craft or type of laborer, worker, or mechanic.
- 3.6.1.2 Prevailing wage rates applicable to the Work may be one or a combination of the following wage rates identified in Division 00:
 - .1 Federal Wage Rate General Decisions
 - .1 Highway Rates
 - .2 Building Rates
 - .3 Heavy Construction Rates
 - .4 Residential Rates
 - .2 City Prevailing Wage Rates
 - .1 Building Construction Rates
 - .2 Engineering Construction Rates
 - .3 Asbestos Worker Rates
- 3.6.2 Each week Contractor shall submit to the City Affirmative Action and Contract Compliance Division certified copies of payrolls showing classifications and wages paid by Contractor, Subcontractors, and Suppliers for each employee under the Contract, for any day included in the Contract.

3.7 LABOR CONDITIONS

- 3.7.1 In the event of labor disputes affecting Contractor or Contractor's employees, Contractor shall utilize all possible means to resolve disputes in order that the Work not be delayed to any extent. These means will include seeking injunctive relief and filing unfair labor practice charges, and any other action available to Contractor.
- 3.7.2 When Contractor has knowledge that any actual or potential labor dispute is delaying or is threatening to delay timely performance of the Work, Contractor shall immediately notify City Engineer in writing. No Claims will be accepted by City Engineer for costs incurred as a result of jurisdictional or labor disputes.

3.8 DRUG DETECTION AND DETERRENCE

- It is the policy of the City to achieve a drug-free work force and to provide a workplace that is free from the use of illegal drugs and alcohol. It is also the policy of the City that manufacture, distribution, dispensation, possession, sale, or use of illegal drugs or alcohol by contractors while on the City's premises is prohibited. By executing the Contract, Contractor represents and certifies that it meets and will comply with all requirements and procedures set forth in the Mayor's Policy on Drug Detection and Deterrence, City Council Motion No. 92-1971 ("Mayor's Policy") and the Mayor's Drug Detection and Deterrence Procedures for Contractors, Executive Order No. 1-31, (Revised) ("Executive Order"). Mayor's Policy is on file in the office of the City Secretary. Copies of Executive Order may be obtained at the location specified in the Advertisement for Bids.
- 3.8.1.1 The Executive Order applies to the City's contracts for labor or services except the following:
 - .1 contracts authorized by Emergency Purchase Orders,
 - .2 contracts in which imposition of requirements of the Executive Order would exclude all potential bidders or proposers, or would eliminate meaningful competition for the Contract.
 - contracts with companies that have fewer than 15 employees during any 20-week period during a calendar year and no safety impact positions,

- .4 contracts with non-profit organizations providing services at no cost or reduced cost to the public, and
- .5 contracts with federal, state, or local governmental entities.
- 3.8.1.2 Prior to execution of the Contract, Contractor shall have filed with the City:
 - .1 a Drug Policy Compliance Agreement form (Attachment "A" to the Executive Order), and
 - .2 a copy of Contractor's drug free workplace policy, and
 - .3 a written designation of all safety impact positions, if applicable, or a Contractor's Certification of a No Safety Impact Positions form (Attachment "C" to the Executive Order).
- 3.8.1.3 Every six months during performance of the Contract and upon completion of the Contract, Contractor shall file a Drug Policy Compliance Declaration form (Attachment "B" to the Executive Order). The Contractor shall submit the Drug Policy Compliance Declaration within 30 days of expiration of each six-month period of performance and within 30 days of completion of the Contract. The first sixmonth period shall begin on Date of Commencement of the Work.
- 3.8.1.4 Contractor shall have a continuing obligation to file updated designation of safety impact positions when additional safety impact positions are added to Contractor's employee workforce during performance of the Work.
- 3.8.1.5 Contractor shall require its Subcontractors and Suppliers to comply with the Mayor's Policy and Executive Order. Contractor is responsible for securing and maintaining required documents from Subcontractors and Suppliers for the City inspection throughout the term of the Contract.
- 3.8.1.6 Failure of Contractor to comply with requirements will be a material breach of the Contract entitling the City to terminate in accordance with Section 14.1.

3.9 MATERIALS & EQUIPMENT

3.9.1 Unless otherwise provided in the Contract, Contractor shall provide and assume full responsibility for Products, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, transportation, temporary facilities,

supplies, and other facilities and incidentals necessary for Furnishing, performing, testing, starting-up, and completing the Work.

- 3.9.1.1 Contractor, Subcontractors, and Suppliers shall use Low Sulfur Diesel Fuel in all diesel operating vehicles and motorized equipment utilized in performing the Work. Low Sulfur Diesel Fuel is defined as diesel fuel having 500 ppm or the applicable standard set by state or federal law or rules and regulations of the Texas Commission on Environmental Quality, or the Environmental Protection Agency, whichever is less in sulfur content. Off-road Low Sulfur Diesel Fuel may be used in lieu of on-road Low Sulfur Diesel Fuel. Contractor shall provide, upon request by City Engineer, proof that Contractor, Subcontractors, and Suppliers are using Low Sulfur Diesel Fuel.
- 3.9.2 Contractor shall provide Products that are:
 - .1 new, unless otherwise required or permitted by the Contract, and.2 of specified quality.
- If required by City Engineer, Contractor shall furnish satisfactory evidence, including reports of required tests, as to kind and quality of Products.
- 3.9.3 Contractor shall store Products in a safe, neat, compact, and protected manner. Contractor shall also store Products delivered during the work, along the right-of-way:
 - so as to cause the least inconvenience to property owners, tenants, and general public; and
 - .2 so as not to block access to, or be closer than, three feet to any fire hydrant.

Contractor shall protect trees, lawns, walks, drives, streets, and other improvements that are to remain, from damage. If private or public property is damaged by Contractor, Contractor shall, at its sole expense, restore the damaged property to at least its original condition.

3.9.3.1 Contractor shall obtain City Engineer's approval for storage areas used for Products for which payment has been requested under Paragraph 9.6.1. Contractor shall provide the City access to the storage areas for inspection purposes. Products, once paid for by the City, become the property of the City and may not be removed from place of storage, without City Engineer's written permission except for a movement to the site. Contractor's Installation Floater, required under Section 11.2, shall cover all perils, including loss or damage to Products during storage, loading, unloading, and transit to the site.

3.10 PRODUCT OPTIONS AND SUBSTITUTIONS

- 3.10.1 For Products specified by reference standards or by description only, Contractor may provide any Product meeting those standards or description.
- 3.10.2 For Products specified by naming one or more manufacturers with provision for substitutions or equal, Contractor may submit a request for substitution for any manufacturer not named.
- 3.10.3 City Engineer will consider requests for substitutions only within the first 15 percent of Contract Time, or first 90 days after date of Notice to Proceed, whichever is less.
- 3.10.4 Contractor shall document each request for substitution with complete data substantiating compliance of proposed substitution with the Contract.
- 3.10.5 A request for substitution constitutes a representation that Contractor:
 - has investigated the proposed Product and determined that it meets or exceeds the quality level of the specified Product;
 - .2 shall provide the same warranty for the substitution as for the specified Product;
 - .3 shall coordinate installation of the proposed substitution and make changes to other work which may be required for the Work to be completed, with no additional cost or increase in time to the City;
 - .4 confirms that cost data is complete and includes all related costs under the Contract:
 - .5 waives Claim for additional costs or time extensions that may subsequently become apparent; and
 - .6 shall provide review or redesign services by a design consultant with appropriate professional license and shall obtain re-approval and permits from authorities.
- 3.10.6 City Engineer will not consider and will not approve substitutions when:
 - .1 they are indicated or implied on Shop Drawing or Product Data submittals without separate written request; or

- .2 acceptance will require revision to the Contract.
- 3.10.7 City Engineer may reject requests for substitution, and his decision will be final and binding on the Parties.

3.11 CASH ALLOWANCES

- 3.11.1 Contract Price includes Cash Allowances as identified in the Contract.
- 3.11.2 The City will pay the actual costs of Cash Allowance item exclusive of profit, overhead or administrative costs. If actual costs exceed the Cash Allowance, City Engineer must approve a Change Order for the additional costs.

3.12 WARRANTY

- 3.12.1 Contractor warrants to the City that Products furnished under the Contract are:
 - .1 free of defects in title;
 - .2 of good quality; and
 - .3 new, unless otherwise required or permitted by the Contract.

If required by the City Engineer, Contractor shall furnish satisfactory evidence as to kind, quality and title of Products, and that Products conform to requirements of the Contract.

- 3.12.2 In the event of a defect in a Product, either during construction or warranty period, Contractor shall take appropriate action with manufacturer of Product to assure correction or replacement of defective Product with minimum delay.
- 3.12.3 Contractor warrants that the Work is free of defects not inherent in the quality required or permitted, and that the Work does conform with the requirements of the Contract. Contractor further warrants that the Work has been performed in a thorough and workmanlike manner.
- 3.12.4 Contractor warrants that the Work is free of concentrations on polychlorinated biphenyl (PCB) and other substances defined as hazardous by the Comprehensive Environmental Response Compensation and Liability Act (CERCLA) or any other applicable law or regulation.
- 3.12.5 Work not conforming to requirements of Section 3.12, including substitutions not properly approved and authorized, may be considered nonconforming work.

- 3.12.6 Contractor's warranty excludes remedy for damage or defect caused by:
 - .1 improper or insufficient maintenance by the City;
 - .2 normal wear and tear under normal usage; or
 - claim that hazardous material was incorporated into the Work, if that material was specified in the Contract.
- 3.12.7 Contractor warrants that title to all work covered by Contractor's request for payment passes to the City upon incorporation into the Work or upon Contractor's receipt of payment, whichever occurs first. The Contractor further warrants that the title is free of all liens, claims, security interests or other interests ("Encumbrances"). If not, upon written demand from City Engineer, Contractor shall immediately take legal action necessary to remove Encumbrances.

3.13 *TAXES*

- 3.13.1 Contractor shall pay all sales, consumer, use, and similar taxes, which are in effect or scheduled to go into effect on or before bids are received, related to work provided by Contractor.
- 3.13.2 Contractor shall obtain, and require Subcontractors and Suppliers to obtain, necessary permits from the state and local taxing authorities to perform contractual obligations under the Contract, including sales tax permits.
- 3.13.3 The City is exempt from the Federal Transportation and Excise Tax. Contractor shall comply with federal regulations governing the exemptions.
- 3.13.4 Products incorporated into the Work are exempt from state sales tax according to provisions of the Tex. Tax Code Ann. Ch. 151, Subsection H.

3.14 PERMITS, FEES, AND NOTICES

- 3.14.1 Unless otherwise provided in the Contract, Contractor shall secure and pay for all construction permits, licenses, and inspections:
 - .1 necessary for proper execution and completion of the Work; and
 - .2 legally required at time bids are received.

3.15 CONSTRUCTION SCHEDULES

3.15.1 On receipt of Notice to Proceed, Contractor shall promptly prepare and submit

- construction schedule for the Work for City Engineer's review. The schedule must reflect the minimum time required to complete the Work not to exceed Contract Time.
- 3.15.1.1 Contractor shall give 24-hour written notice to City Engineer before commencing work or resuming work where work has been stopped. Contractor shall also give the same notice to inspectors.
- 3.15.2 Contractor shall incorporate milestones specified in Summary of Work Specification into the construction schedule. Contractor's failure to meet a milestone, as determined by City Engineer, may be considered a material breach of the Contract.
- 3.15.3 Each month, Contractor shall submit to City Engineer a copy of an updated construction schedule indicating actual progress, incorporating applicable changes, and indicating courses of action required to assure completion of the Work within Contract Time.
- 3.15.4 Contractor shall keep a current schedule of submittals that coordinates with the construction schedule, and shall submit the initial schedule of submittals to City Engineer for approval.

3.16 DOCUMENTS AND SAMPLES AT THE SITE

- 3.16.1 Contractor shall maintain at the site, and make available to City Engineer, one record copy of Drawings, Specifications, and Modifications. Contractor shall maintain the documents in good order and marked currently to record changes and selections made during construction. In addition, Contractor shall maintain at the site, approved Shop Drawings, Product Data, Samples, and similar submittals, which will be delivered to City Engineer prior to final inspection as required in Paragraph 9.11.4.
- 3.16.2 Contractor shall maintain all books, documents, papers, accounting records, and other relevant documentation pursuant to the Work and shall make the books, documents, papers, and accounting records available to representatives of the City for review and audits during the Contract term and for the greater of three years following Date of Substantial Completion or until all litigation or audits are fully resolved.
- 3.16.3 Contractor shall provide to City
 Attorney all documents and records that City
 Attorney deems necessary to assist in determining
 Contractor's compliance with the Contract, with the

exception of those documents made confidential by federal or state law or regulation.

3.17 MANUFACTURER'S SPECIFICATIONS

- 3.17.1 Contractor shall handle, store, and Install Products and perform all work in the manner required by Product manufacturer. Should the Contract and manufacturer's instructions conflict, Contractor shall report conflict to City Engineer for resolution prior to proceeding with the affected work.
- 3.17.2 References in the Contract to the manufacturer's specifications, directions, or recommendations, mean manufacturer's current published documents in effect as of date of receipt of bids, or in the case of a Modification, as of date of Modification.
- 3.18 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES
- 3.18.1 Shop Drawings, Product Data, and Samples are not part of the Contract. The purpose of Contractor submittals is to demonstrate, for those portions of the Work for which submittals are required, the way Contractor proposes to conform to information given and design concept expressed in the Contract.
- 3.18.2 Contractor shall submit to Project Manager for review the Shop Drawings, Product Data, and Samples, which are required by the Contract. Review by Project Manager is subject to limitations of Paragraph 4.1.4. Contractor shall transmit the submittals to the Project Manager with reasonable promptness and in a sequence, so as to cause no delay in the Work or in activities of the City or of separate contractors. Contractor shall transmit submittals in time to allow a minimum of 30 days for Project Manager's review prior to date Contractor needs reviewed submittals returned. This time may be shortened for a particular job requirement if approved by Project Manager in advance of submittal.
- 3.18.3 Contractor shall certify that the content of submittals conforms to the Contract without exception by affixing Contractor's approval stamp and signature. By certifying and submitting Shop Drawings, Product Data, and Samples, Contractor represents, and Contractor's stamp of approval shall state, that Contractor has determined and verified materials, quantities, field measurements, and field construction criteria related to the submittal, and has checked and coordinated information contained

within the submittals with requirements of the Contract.

- 3.18.4 Contractor may not perform any work requiring submittal and review of Shop Drawings, Product Data, or Samples until the submittal has been returned with appropriate review decision by the Project Manager. Contractor shall perform work in accordance with the review.
- 3.18.5 If Contractor performs any work requiring submittals prior to review and acceptance of the submittals by Project Manager, such work is at Contractor's risk and the City is not obligated to accept work if the submittals are later found to be unacceptable.
- 3.18.6 If, in the opinion of Project Manager, the submittals are incomplete, or demonstrate an inadequate understanding of the Work or lack of review by the Contractor, then submittals may be returned to the Contractor for correction and resubmittal.
- 3.18.7 Contractor shall direct specific attention in writing and on the resubmitted Shop Drawings, Product Data, or Samples to any additional proposed revisions, other than those revisions requested by Project Manager on previous submittals.
- 3.18.8 Contractor is not relieved of responsibility for deviations from requirements of the Contract by Project Manager's review of Shop Drawings, Product Data, or Samples unless Contractor has specifically informed Project Manager in writing of the deviation at the time of the submittal, and Project Manager has given written approval of the deviation.
- 3.18.9 When professional certification of performance criteria of Products is required by the Contract, the City may rely upon accuracy and completeness of the calculations and certifications.
- 3.18.10 For Product colors or textures to be selected by the City, Contractor shall submit all samples together to allow preparation of a complete selection schedule.
- 3.18.11 Contractor shall submit informational submittals, on which Project Manager is not expected to take responsive action, as required by the Contract.

3.18.12 Submittals made by Contractor which are not required by the Contract may be returned to Contractor without action.

3.19 CULTURAL RESOURCES AND ENDANGERED SPECIES

- 3.19.1 Contractor may not remove or disturb, or cause to be removed or disturbed, any historical, archaeological, architectural, or other cultural artifacts, relics, vestiges, remains, or objects of antiquity. If Contractor discovers one of these items, Contractor shall immediately notify City Engineer and further comply with the requirements of 13 Tex. Admin. Code Chs. 25 and 26 (2002), or successor regulation. Contractor shall protect site and cultural resources from further disturbance until professional examination can be made or until clearance to proceed is authorized in writing by City Engineer.
- 3.19.2 Should either threatened or endangered plant or animal species be encountered, Contractor shall cease work immediately in the area of encounter and notify City Engineer.

3.20 CUTTING AND PATCHING

- 3.20.1 Contractor is responsible for necessary cutting, fitting, and patching to accomplish the Work and shall suitably support, anchor, attach, match, and trim or seal materials to work of other contractors. Contractor shall coordinate the Work with work of other contractors to minimize conflicts, as provided in Article 6.
- 3.20.2 Contractor may not endanger work by cutting, digging, or other action, and may not cut or alter work of other contractors except by written consent of City Engineer and affected contractor.

3.21 CLEANING

- 3.21.1 Contractor shall perform daily cleanup of all dirt, debris, scrap materials and other disposable items resulting from Contractor's operations, whether on-site or off-site. Unless otherwise authorized in writing by City Engineer, Contractor shall keep all streets, access streets, driveways, areas of public access, walkways, and other designated areas clean and open at all times.
- 3.21.2 Failure of Contractor to maintain a clean site, including access streets, is the basis for City Engineer to issue a Notice of Noncompliance. Should compliance not be attained within the time period in the Notice of Noncompliance, City Engineer may authorize necessary cleanup to be

performed by others and the cost of the cleanup will be deducted from monies due Contractor.

3.21.3 Contractor shall legally dispose off-site, all waste materials and other excess materials resulting from Contractor's operations.

3.22 SANITATION

3.22.1 Contractor shall provide and maintain sanitary facilities at site for use of all construction forces under the Contract. Newly-constructed or existing sanitary facilities may not be used by Contractor.

3.23 ACCESS TO WORK AND TO INFORMATION

- 3.23.1 Contractor shall provide the City, Design Consultant, testing laboratories, and governmental agencies which have jurisdictional interests, access to the Work in preparation and in progress wherever located. Contractor shall provide proper and safe conditions for the access.
- 3.23.2 If required by City Engineer, Contractor shall furnish information concerning character of Products and progress and manner of the Work, including information necessary to determine cost of the Work, such as number of employees, pay of employees, and time employees worked on various classes of the Work.

3.24 TRADE SECRETS

3.24.1 Contractor will not make any claim of ownership of trade secrets as to products used in the Work, or preparation of any mixture for the Work. City Engineer will at all times have the right to demand and Contractor shall furnish information concerning materials or samples of ingredients of any materials used, or proposed to be used, in preparation of concrete placed or other work to be done. Mixtures, once agreed on, shall not be changed in any manner without knowledge and consent of City Engineer. The City will make its best efforts to protect confidentiality of proprietary information.

3.25 INDEMNIFICATION

3.25.1 CONTRACTOR AGREES TO AND SHALL DEFEND, INDEMNIFY, AND HOLD THE CITY, ITS AGENTS, EMPLOYEES, OFFICERS, AND LEGAL REPRESENTATIVES (COLLECTIVELY THE "CITY") HARMLESS FOR ALL CLAIMS, CAUSES OF ACTION, LIABILITIES, FINES, AND EXPENSES (INCLUDING, WITHOUT LIMITATION,

ATTORNEYS' FEES, COURT COSTS, AND ALL OTHER DEFENSE COSTS AND INTEREST) FOR INJURY, DEATH, DAMAGE, OR LOSS TO PERSONS OR PROPERTY SUSTAINED IN CONNECTION WITH OR INCIDENTAL TO PERFORMANCE UNDER THE CONTRACT INCLUDING, WITHOUT LIMITATION, THOSE CAUSED BY:

- .1 CONTRACTOR'S AND/OR ITS
 AGENTS', EMPLOYEES', OFFICERS',
 DIRECTORS', CONTRACTORS', OR
 SUBCONTRACTORS'
 (COLLECTIVELY IN NUMBERED
 PARAGRAPHS .1 through .3,
 "CONTRACTOR") ACTUAL OR
 ALLEGED NEGLIGENCE OR
 INTENTIONAL ACTS OR
 OMISSIONS;
- .2 THE CITY'S AND CONTRACTOR'S
 ACTUAL OR ALLEGED
 CONCURRENT NEGLIGENCE,
 WHETHER CONTRACTOR IS
 IMMUNE FROM LIABILITY OR NOT;
- .3 THE CITY'S AND CONTRACTOR'S
 ACTUAL OR ALLEGED STRICT
 PRODUCTS LIABILITY OR STRICT
 STATUTORY LIABILITY, WHETHER
 CONTRACTOR IS IMMUNE FROM
 LIABILITY OR NOT.

CONTRACTOR SHALL DEFEND, INDEMNIFY, AND HOLD THE CITY HARMLESS DURING THE TERM OF THE CONTRACT AND FOR FOUR YEARS AFTER THE CONTRACT TERMINATES. CONTRACTOR SHALL NOT INDEMNIFY THE CITY FOR THE CITY'S SOLE NEGLIGENCE.

- 3.25.2 NOTWITHSTANDING ANYTHING TO THE CONTRARY, THE LIABILITY OF CONTRACTOR FOR THE CITY'S CONCURRENT NEGLIGENCE SHALL NOT EXCEED \$1,000,000.
- 3.26 RELEASE AND INDEMNIFICATION –
 PATENT, COPYRIGHT,
 TRADEMARK, AND TRADE SECRET
 INFRINGEMENT
- 3.26.1 UNLESS OTHERWISE
 SPECIFICALLY REQUIRED BY THE CONTRACT,
 CONTRACTOR AGREES TO AND SHALL
 RELEASE AND DEFEND, INDEMNIFY, AND HOLD
 HARMLESS THE CITY, ITS AGENTS,
 EMPLOYEES, OFFICERS, AND LEGAL
 REPRESENTATIVES (COLLECTIVELY THE
 "CITY") FROM ALL CLAIMS OR CAUSES OF
 ACTION BROUGHT AGAINST THE CITY BY ANY
 PARTY, INCLUDING CONTRACTOR, ALLEGING
 THAT THE CITY'S USE OF ANY EQUIPMENT,

SOFTWARE, PROCESS, OR DOCUMENTS CONTRACTOR FURNISHES DURING THE TERM OF THE CONTRACT INFRINGES ON A PATENT, COPYRIGHT, OR TRADEMARK, OR MISAPPROPRIATES A TRADE SECRET. CONTRACTOR SHALL PAY ALL COSTS (INCLUDING, WITHOUT LIMITATION, ATTORNEYS' FEES, COURT COSTS, AND ALL OTHER DEFENSE COSTS, AND INTEREST) AND DAMAGES AWARDED.

- 3.26.2 CONTRACTOR SHALL NOT SETTLE ANY CLAIM ON TERMS WHICH PREVENT THE CITY FROM USING THE EQUIPMENT, SOFTWARE, PROCESS, OR PRODUCT WITHOUT THE CITY ENGINEER'S PRIOR WRITTEN CONSENT.
- 3.26.3 UNLESS OTHERWISE SPECIFICALLY REQUIRED BY THE CONTRACT, WITHIN 60 DAYS AFTER BEING NOTIFIED OF THE CLAIM, CONTRACTOR SHALL, AT ITS OWN EXPENSE, EITHER:
 - .1 OBTAIN FOR THE CITY THE RIGHT TO CONTINUE USING THE EQUIPMENT, SOFTWARE, PROCESS, OR PRODUCT, OR
 - .2 IF BOTH PARTIES AGREE, REPLACE OR MODIFY THEM WITH COMPATIBLE AND FUNCTIONALLY EQUIVALENT PRODUCTS.

IF NONE OF THESE ALTERNATIVES IS REASONABLY AVAILABLE, THE CITY MAY RETURN THE EQUIPMENT, SOFTWARE, OR PRODUCT, OR DISCONTINUE THE PROCESS, AND CONTRACTOR SHALL REFUND THE PURCHASE PRICE.

3.27 INDEMNIFICATION PROCEDURES

- 3.27.1 Notice of Indemnification Claims: If the City or Contractor receives notice of any claim or circumstances which could give rise to an indemnified loss, the receiving party shall give written notice to the other Party within 10 days. The notice must include the following:
 - .1 a description of the indemnification event in reasonable detail,
 - .2 the basis on which indemnification may be due, and
 - .3 the anticipated amount of the indemnified loss.

This notice does not estop or prevent the City from later asserting a different basis for indemnification or a different amount of indemnified loss than that indicated in the initial notice. If the City does not provide this notice within the 10-day period, it does

not waive any right to indemnification except to the extent that Contractor is prejudiced, suffers loss, or incurs expense because of the delay.

- 3.27.2 Defense of Indemnification Claims:
 Assumption of Defense: Contractor
 - Assumption of Defense: Contractor may assume the defense of the claim at its own expense with counsel chosen by it that is reasonably satisfactory to the City. Contractor shall then control the defense and any negotiations to settle the claim. Within 10 days after receiving written notice of the indemnification request. Contractor must advise the City as to whether or not it will defend the claim. If Contractor does not assume the defense, the City shall assume and control the defense, and all defense expenses constitute an indemnified loss.
 - .2 Continued Participation: If Contractor elects to defend the claim, the City may retain separate counsel to participate in, but not control, the defense and to participate in, but not control, any settlement negotiations. Contractor may settle the claim without the consent or agreement of the City, unless it:
 - .1 would result in injunctive relief or other equitable remedies or otherwise require the City to comply with restrictions or limitations that adversely affect the City;
 - would require the City to pay amounts that Contractor does not fund in full; or
 - .3 would not result in the City's full and complete release from all liability to the plaintiffs or claimants who are parties to or otherwise bound by the settlement.

ARTICLE 4 - ADMINISTRATION OF THE CONTRACT

4.1 CONTRACT ADMINISTRATION

- 4.1.1 City Engineer will provide administration of the Contract and City Engineer is authorized to issue Change Orders, Work Change Directives, and Minor Changes in the Work.
- 4.1.1.1 City Engineer may act through Project Manager, Design Consultant, or Inspector. When

the term "City Engineer" is used in the Contract, action by City Engineer is required unless City Engineer delegates his authority in writing.

- 4.1.2 The City does not have control over or charge of, and is not responsible for, supervision, construction, and safety procedures enumerated in Section 3.3. The City does not have control over or charge of and is not responsible for acts or omissions of Contractor, Subcontractors, or Suppliers.
- 4.1.3 The City and Design Consultant may attend project meetings and visit the site to observe progress and quality of the Work. The City and Design Consultant are not required to make exhaustive or continuous on-site inspections to check quality or quantity of the Work.
- 4.1.4 Project Manager will review and approve or take other appropriate action on Contractor's submittals, but only for limited purpose of checking for conformance with information given and design concept expressed in the Contract.
- 4.1.4.1 Project Manager's review of the submittals is not conducted for purpose of determining accuracy and completeness of other details, such as dimensions and quantities, or for substantiating instructions for installation or performance of Products, all of which remain the responsibility of Contractor.
- 4.1.4.2 Project Manager's review of submittals does not relieve Contractor of its obligations under Sections 3.3, 3.12, and 3.18. Review does not constitute approval of safety precautions or, unless otherwise specifically stated by Project Manager in writing, of construction means, methods, techniques, sequences, or procedures. Project Manager's review of a specific item does not indicate approval of an assembly of which the item is a component.
- 4.1.5 Based on field observations and evaluations, Project Manager will process Contractor's progress payments, certify amounts due Contractor, and issue Certificates for Payment in the amount certified.
- 4.1.6 Project Manager will receive and forward to City Engineer for his review and records, written warranties and related documents required by the Contract and assembled by Contractor.
- 4.1.7 Upon written request by Contractor or Project Manager, City Engineer will resolve matters of interpretation of or performance of the Contract,

which are not Claims. City Engineer's decisions are final and binding on the Parties.

- 4.1.8 City Engineer may reject work which does not conform to the Contract.
- 4.1.9 When City Engineer considers it necessary to implement the intent of the Contract, City Engineer may require additional inspection or testing of work in accordance with Paragraphs 13.6.3 and 13.6.4, whether such work is fabricated, Installed, or completed.

4.2 COMMUNICATIONS IN ADMINISTRATION OF THE CONTRACT

4.2.1 Except as otherwise provided in the Contract or when authorized by City Engineer in writing, Contractor shall communicate with Project Manager. Contractor shall communicate with Design Consultant, Design Consultant's subconsultants, and separate contractors through Project Manager. The City will communicate with Subcontractors and Suppliers through Contractor.

4.3 CLAIMS AND DISPUTES

- 4.3.1 Documentation by Project Manager:
 Contractor shall submit Claims, including those alleging an error or omission by Project Manager or Design Consultant, to Project Manager for documentation and recommendation to City Engineer.
- 4.3.2 Decision of City Engineer: Upon submission of Claim by Project Manager or Contractor, City Engineer will resolve Claims in accordance with Section 4.4. City or Contractor must present a Claim to City Engineer for a decision and receive a decision as a condition precedent to litigation.
- 4.3.3 *Time Limits on Claims:* Claims by Contractor must be made within 90 days after occurrence of event giving rise to the Claim.
- 4.3.4 Continuing the Contract Performance: Pending final resolution of a Claim including referral to non-binding mediation, unless otherwise agreed in writing, Contractor shall proceed diligently with the performance of the Contract and the City will continue to make payments in accordance with the Contract.
- 4.3.4.1 Pending final resolution of a Claim including referral to non-binding mediation.

Contractor is responsible for safety and protection of physical properties and conditions at site.

- 4.3.5 Claims for Concealed or Unknown Conditions: Concealed or unknown physical conditions include utility lines, other man-made structures, storage facilities, Pollutants and Pollutant Facilities, and the like, but do not include conditions arising from Contractor operations, or failure of Contractor to properly protect and safeguard subsurface facilities. Concealed conditions also include naturally-occurring soil conditions outside the range of soil conditions identified through geotechnical investigations, but do not include conditions arising from groundwater, rain, or flood.
- 4.3.5.1 If conditions are encountered at the site which are Underground Facilities or otherwise concealed or unknown conditions which differ materially from:
 - .1 those indicated by the Contract; or
 - .2 conditions which Contractor could have discovered through site inspection, geotechnical testing, or otherwise;

then Contractor will give written notice to City Engineer no later than five days after Contractor's first observation of the condition and before condition is disturbed. Contractor's failure to provide notice constitutes a waiver of a Claim.

- 4.3.5.2 City Engineer will promptly investigate concealed or unknown conditions. If City Engineer determines that conditions at the site are not materially different and that no change in Contract Price or Contract Time is justified, City Engineer will notify Contractor in writing, stating reasons. If City Engineer determines the conditions differ materially and cause increase or decrease in Contractor's cost or time required for performance of part of the Work, City Engineer will recommend an adjustment in Contract Price or Contract Time, or both, as provided in Article 7. Opposition by a Party to the City Engineer's determination must be made within 21 days after City Engineer has given notice of the decision. If the Parties cannot agree on adjustment to Contract Price or Contract Time, adjustment is subject to further proceedings pursuant to Section 4.4.
- 4.3.6 Claims for Additional Cost: If Contractor wishes to make a Claim for increase in Contract Price, Contractor shall give written notice before proceeding with work for which Contractor intends to submit a Claim. Prior notice is not required for Claims relating to an emergency endangering life or property arising under Section 10.4.

- 4.3.6.1 Contractor may file a Claim in accordance with Section 4.4 if Contractor believes it has incurred additional costs, for the following reasons:
 - .1 written interpretation of City Engineer;
 - .2 order by City Engineer to stop the Work when Contractor is not at fault:
 - .3 suspension of the Work by City Engineer;
 - .4 termination of the Contract by City Engineer; or
 - .5 The City's non-compliance with another provision of the Contract.
- 4.3.6.2 No increase in Contract Price is allowed for delays or hindrances to the Work, except for direct and unavoidable extra costs to Contractor caused by failure of the City to provide information and services, or to make land and materials available, when required of the City under the Contract. Any increase claimed is subject to the provisions of Section 4.4 and Article 7.
- 4.3.6.3 The City is not liable for Claims for delay when Date of Substantial Completion occurs prior to expiration of Contract Time.
- 4.3.7 Claims for Additional Time: If Contractor wishes to make a Claim for an increase in Contract Time, Contractor shall give written notice as provided in Section 8.2. In case of continuing delay, only one Claim is necessary.

4.4 RESOLUTION OF CLAIMS AND DISPUTES

- 4.4.1 City Engineer will review Claims and take one or more of the following preliminary actions within 30 days of receipt of Claim:
 - .1 submit a suggested time to meet and discuss the Claim with City Engineer;
 - .2 reject Claim, in whole or in part, stating reasons for rejection;
 - .3 recommend approval of the Claim by the other Party:
 - .4 suggest a compromise; or
 - .5 take other actions as City Engineer deems appropriate to resolve the Claim.
- 4.4.2 City Engineer may request additional supporting data from claimant. Party making Claim shall, within 10 days after receipt of City Engineer's request, submit additional supporting data requested by City Engineer.

- 4.4.3 At any time prior to rendering a written decision regarding a Claim, City Engineer may refer Claim to non-binding mediation as provided in Section 4.5. If Claim is resolved, City Engineer will prepare and obtain all appropriate documentation.
- 4.4.4 If Claim is not referred to non-binding mediation, City Engineer will render a written decision within 75 days of receipt of Claim, or a time mutually agreed upon by the Parties in writing. City Engineer may notify Surety and request Surety's assistance in resolving Claim. City Engineer's decision is final and binding on the Parties.

4.5 NON-BINDING MEDIATION

- 4.5.1 If City Engineer refers a Claim to nonbinding mediation, the mediation will be conducted according to the Construction Industry Mediation Rules of the American Arbitration Association in effect at the time unless the Parties agree to other rules. The Parties shall make their best efforts to complete mediation within 30 days of City Engineer's referral.
- 4.5.2 Contractor shall initially pay fees required by American Arbitration Association. The City will reimburse Contractor by Change Order for the City's share of proceedings, in accordance with Section 7.3, plus interest, at the rate of one percent per month.
- 4.5.3 If entire Claim is not settled by mediation, Claim, or unsettled part thereof, will be decided by City Engineer as provide in Section 4.4 within 40 days of termination of mediation by the mediator. Contractor shall immediately notify City Engineer in writing of termination of mediation.

ARTICLE 5 - SUBCONTRACTORS AND SUPPLIERS

5.1 AWARD OF SUBCONTRACTS OTHER CONTRACTS FOR PORTIONS OF THE WORK

- 5.1.1 Contractor may not contract with a Subcontractor or Supplier that City Engineer has made a reasonable and timely objection to.
- 5.1.2 If City Engineer has a reasonable objection to person or entity proposed by Contractor, Contractor shall propose another with whom City Engineer has no reasonable objection.
- 5.1.3 Contractor shall execute contracts with approved Subcontractors and Suppliers before the

Subcontractors or Suppliers begin work under the Contract.

- 5.1.4 Contractor shall notify City Engineer in writing of any proposed change of Subcontractor or Supplier previously accepted by the City.
- 5.1.5 Contractor shall make timely payments to Subcontractors and Suppliers for performance of the Contract. Contractor shall protect, defend, and indemnify the City from any claim or liability arising out of Contractor's failure to make the payments. Disputes relating to payment of MWBE Subcontractors or Suppliers will be submitted to arbitration in same manner as other disputes under MWBE subcontracts. Failure of Contractor to comply with decisions of arbitrator may be determined by City Engineer a material breach leading to termination of the Contract.

5.2 CONTRACTOR RESPONSIBILITY FOR SUBCONTRACTORS

- 5.2.1 Contractor is responsible to the City, as may be required by laws and regulations, for all acts and omissions of Subcontractors, Suppliers, and other persons and organizations performing or furnishing any of the Work under direct or indirect contract with Contractor.
- 5.2.2 Contractor shall make available to each proposed Subcontractor, prior to execution of subcontract, copies of the Contract to which Subcontractor is bound by this Section 5.2. Contractor shall notify Subcontractor of any terms of proposed subcontract which may be at variance with the Contract.
- 5.2.3 The City's approval of Subcontractor or Suppliers does not relieve Contractor of its obligation to perform, or to have performed to the full satisfaction of the City, the Work required by the Contract.

ARTICLE 6 - CONSTRUCTION BY THE CITY OR BY SEPARATE CONTRACTORS

6.1 THE CITY'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS

6.1.1 The City may perform on-site construction operations related to the Work and as part of the Project with the City's workforce or with separate contractors.

6.2 COORDINATION

- 6.2.1 The City will coordinate activities of the City's workforce and of each separate contractor with work of Contractor, and Contractor shall cooperate with the City and separate contractors.
- 6.2.1.1 Contractor shall participate with other separate contractors and the City in reviewing their construction schedules when directed to do so by the Project Manager. Contractor shall make revisions to construction schedule and Contract Price deemed necessary after joint review and mutual agreement. Construction schedules shall then constitute schedules to be used by Contractor, separate contractors, and the City, until subsequently revised.
- 6.2.2 Contractor shall afford to the City and to separate contractors reasonable opportunity for introduction and storage of their materials and equipment, and for performance of their activities.
- 6.2.3 If part of Contractor's work depends on proper execution of construction or operations by the City or a separate contractor, Contractor shall, prior to proceeding with that portion of the Work, inspect the other work and promptly report to City Engineer apparent discrepancies or defects in the other construction that would render it unsuitable for the proper execution of the Work. Failure of Contractor to report apparent discrepancies or defects in the other construction shall constitute acknowledgment that the City's or separate contractor's completed or partially completed construction is fit and proper to receive Contractor's work, except as to discrepancies or defects not then reasonably discoverable.

6.3 MUTUAL RESPONSIBILITY

- 6.3.1 The responsible party bears the costs caused by delays, by improperly timed activities, or by nonconforming construction.
- 6.3.2 Contractor shall promptly remedy damage caused by Contractor to completed or partially completed construction or to property of the City or separate contractor.
- 6.3.3 Claims or disputes between Contractor and other City contractors, or subcontractors of other City contractors, working on the Project must be submitted to binding arbitration in accordance with Construction Industry Arbitration Rules of the American Arbitration Association upon demand by any party to the dispute or by the City.

6.4 THE CITY'S RIGHT TO CLEAN UP

6.4.1 If dispute arises among Contractor, separate contractors, and the City as to responsibility under their respective contracts for maintaining premises and surrounding area free from waste materials and rubbish as described in Section 3.21, the City may clean up and allocate cost among those responsible, as determined by City Engineer.

ARTICLE 7 - CHANGES IN THE WORK

7.1 CHANGES

- 7.1.1 Changes in scope of the Work, subject to limitations in Article 7 and elsewhere in the Contract, may be accomplished without invalidating the Contract, or without notifying Surety by:
 - .1 Change Order:
 - .2 Work Change Directive; or
 - .3 Minor Change in the Work.
- 7.1.2 The following types of Change Orders require City Council approval:
 - .1 a single Change Order that exceeds five percent of Original Contract Price,
 - a Change Order which, when added to previous Change Orders, exceeds five percent of Original Contract Price,
 - .3 a Change Order, in which the total value of increases outside of the general scope of work approved by City Council, when added to increases outside the general scope of work approved by City Council in previous Change Orders, exceeds 40 percent of the Original Contract Price, even if the net increase to the Original Contract Price is five percent or less. In this context, "increase" means an increase in quantity resulting from the addition of locations not within the scope of work approved by City Council, or the addition of types of goods or services not bid as unit price items.

Nothing in this Paragraph is intended to permit an increase of the Contract Price in excess of the limit set out in Tex. Loc. Gov'T CODE ANN. §252.048 or its successor statute.

7.1.3 Contractor shall proceed promptly to execute changes in the Work provided in Modifications, unless otherwise stated in the Modification.

7.2 WORK CHANGE DIRECTIVES

- 7.2.1 A Work Change Directive cannot change Contract Price or Contract Time, but is evidence that the Parties agree that a change, ordered by directive, will be incorporated in a subsequently issued Change Order as to its effect, if any, on Contract Price or Contract Time.
- 7.2.2 Failure by Contractor to commence work identified in a Work Change Directive within the time specified by City Engineer, or to complete the work in a reasonable period of time, may be determined by City Engineer to be a material breach of Contract.
- 7.2.3 A Work Change Directive is used in the absence of total agreement of the terms of a Change Order. Interim payments are made in accordance with Paragraph 9.6.1.
- 7.2.4 If Contractor signs a Work Change Directive, then Contractor agrees to its terms including adjustment in Contract Price and Contract Time or method for determining them. Agreement by the Parties to adjustments in Contract Price and Contract Time are immediately recorded as a Change Order.
- 7.2.5 City Engineer, by Work Change Directive, may direct Contractor to take measures as necessary to expedite construction to achieve Date of Substantial Completion on or before expiration of Contract Time. When the Work is expedited solely for convenience of the City and not due to Contractor's failure to prosecute timely completion of the Work, then Contractor is entitled to an adjustment in Contract Price equal to actual costs determined in accordance with Article 7.

7.3 ADJUSTMENTS IN CONTRACT PRICE

- 7.3.1 Adjustments in Contract Price are accomplished by Change Order and are based on one of the following methods:
 - mutual acceptance of fixed price, properly itemized and supported by sufficient data to permit evaluation;
 - .2 unit prices stated in the Contract or subsequently agreed upon;
 - .3 cost to be determined in a manner agreed upon by the Parties and mutually acceptable fixed or percentage fee; or
 - .4 as provided in Paragraph 7.3.2.

- 7.3.2 If Contractor does not agree with a change in Contract Price or Contract Time or the method for adjusting them specified in the Work Change Directive within 21 days from date of the Work Change Directive's issuance, method and adjustment are determined by City Engineer. If Project Manager or Contractor disagree with City Engineer's determination they then may file a Claim in accordance with Section 4.4.
- 7.3.2.1 If City Engineer determines a method and adjustment in Contract Price under Paragraph 7.3.2, Contractor shall provide, in a form as City Engineer may prescribe, appropriate supporting data for items submitted under Paragraph 7.3.2. Failure to submit the data within 21 days of request for the data by City Engineer shall constitute waiver of a Claim.
- 7.3.2.2 Unless otherwise provided in the Contract, costs for the purposes of this Paragraph 7.3.2 are limited to the following:
 - .1 costs of labor, including labor burden as stated below for social security, unemployment insurance, customary and usual fringe benefits required by agreement or custom, and Workers' Compensation insurance;
 - .1 the maximum labor burden applied to costs of labor for changes in the Work is 55 percent;
 - .2 costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or consumed:
 - .3 rental costs of machinery and equipment, exclusive of hand tools, whether rented from Contractor or others, with prior approval of City Engineer;
 - .4 costs of premiums for Bonds and insurance and permit fees related to the change in the Work;
 - .5 additional costs of direct supervision of work and field office personnel directly attributable to the change; and
 - .6 allowances for overhead and profit as stated below.
 - .1 the maximum allowances for overhead and profit on increases due to Change Orders:

	Overhead	<u>Profit</u>
to Contractor for change in the Work performed by Subcontractors:	10 percent	0 percent
to first tier Subcontractors for change in the Work performed by its Subcontractors:	10 percent	0 percent
to Contractor and Subcontractor for change in the Work performed by their respective firms:	10 percent	5 percent

- .2 for changes in the Work performed by Contractor and Subcontractors, allowance for overhead and profit are applied to an amount equal to cost of all additions less cost of all deletions to the Work. Allowance for overhead to Contractor and first tier Subcontractors on changes performed by Subcontractors are applied to an amount equal to the sum of all increases to the Work by applicable Subcontractors.
- 7.3.3 If the City deletes or makes a change, which results in a net decrease in Contract Price, the City is entitled to a credit calculated in accordance with Paragraphs 7.3.1, 7.3.2, 7.3.2.1, and 7.3.2.2.1 through 7.3.2.2.5. When both additions and credits covering related work or substitutions are involved in a change, allowance for overhead and profit is figured on the basis of a net increase, if any, with respect to that change in accordance with Paragraph 7.3.2.2.6.
- 7.3.4 When Contractor agrees with the determination made by City Engineer concerning adjustments in Contract Price and Contract Time, or the Parties otherwise reach agreement upon the adjustments, the agreement will be immediately recorded by Change Order.

7.4 MINOR CHANGES IN THE WORK

7.4.1 A Minor Change in Work is binding on the Parties. Contractor shall acknowledge, in a written form acceptable to City Engineer, that there is no change in Contract Time or Contract Price and shall carry out the written orders promptly.

ARTICLE 8 - TIME

8.1 PROGRESS AND COMPLETION

- 8.1.1 Time is of the essence in the Contract. By executing the Contract, Contractor agrees that Contract Time is a reasonable period for performing the Work.
- 8.1.2 Computation of Time: In computing any period of time prescribed or allowed by the General Conditions, the day of the act, event, or default after which designated period of time begins to run is not to be included. Last day of the period so computed is to be included, unless it is a Sunday or Legal Holiday, in which event the period runs until end of next day which is not a Sunday or Legal Holiday. Sundays and Legal Holidays are considered to be days and are to be included in all other time computations relative to Contract Time.
- 8.1.3 Contractor may not commence the Work prior to the effective date of insurance and Bonds required by Article 11.
- 8.1.4 Contractor shall proceed expeditiously and without interruption, with adequate forces, and shall achieve Date of Substantial Completion within Contract Time.
- 8.1.5 Should progress of the Work fall behind construction schedule, except for reasons stated in Paragraph 8.2.1, Contractor shall promptly submit at the request of Project Manager, updated construction schedule to City Engineer for approval. Contractor's failure to submit updated schedule may, at City Engineer's discretion, constitute a material breach of the Contract. Contractor shall take action necessary to restore progress by working the hours, including night shifts and lawful overtime operations as necessary, to achieve Date of Substantial Completion within Contract Time.
- 8.1.6 Except in connection with safety or protection of persons or the Work or property at the site or adjacent to the site, and except as otherwise indicated in the Contract, all the Work at the site will be performed Monday through Saturday between the hours of 7:00 a.m. and 7:00 p.m. Contractor may not perform work between 7:00 p.m. and 7:00 a.m., on a Sunday, or on a Legal Holiday, without giving City Engineer 24-hour prior written notice and receiving written consent of City Engineer.

8.2 DELAYS AND EXTENSIONS OF TIME

- 8.2.1 Contractor may request extension of Contract Time for a delay in performance of work that arises from causes beyond control and without fault or negligence of Contractor. Examples of these causes are:
 - .1 acts of God or of the public enemy,
 - .2 acts of government in its sovereign capacity,
 - .3 fires,
 - .4 floods,
 - .5 epidemics,
 - .6 quarantine restrictions,
 - .7 strikes,
 - .8 freight embargoes,
 - .9 unusually severe weather; and
 - .10 discovery of Pollutants or Pollutant Facilities at the site.
- 8.2.2 Contractor may request an extension of Contract Time for delay only if:
 - delay is caused by failure of Subcontractor or Supplier to perform or make progress; and
 - cause of failure is beyond control of both Contractor and Subcontractor or Supplier.
- 8.2.3 Claims relating to Contract Time must be made in accordance with Paragraph 4.3.7.
- 8.2.4 Claims for extending or shortening Contract Time are based on written notice promptly delivered by the Party making Claim to other Party. Claim must accurately describe occurrence generating Claim, and a statement of probable effect on progress of the Work.
- 8.2.5 Claims for extension of Contract Time are considered only when a Claim is filed within the time limits stated in Paragraph 4.3.3.
- 8.2.6 Written notice of Claim must be accompanied by claimant's written statement that adjustment claimed is entire adjustment to which claimant is entitled as a result of the occurrence of the event. When the Parties cannot agree, Claims for adjustment in Contract Time are determined by City Engineer in accordance with Section 4.4.
- 8.2.7 Adjustments to Contract Time are accomplished by Change Order.

ARTICLE 9 - PAYMENTS AND COMPLETION

9.1 UNIT PRICE WORK

- 9.1.1 Where the Contract provides that all or part of the Work is based on Unit Prices, the Original Contract Price includes, for all Unit Price work, an amount equal to the sum of Unit Prices times Unit Price Quantities for each separately identified item of Unit Price work.
- 9.1.2 Each Unit Price includes an amount to cover Contractor's overhead and profit for each separately identified item.
- 9.1.3 The Contractor may not make a Claim against the City for excess or deficiency in Unit Price Quantities provided in the Contract, except as provided in Paragraph 9.1.4.1. Payment at the prices stated in the Contract is in full for the completed work. Contractor is not entitled to additional payment for materials, supplies, labor, tools, machinery and all other expenditures incidental to satisfactory completion of the Work.
- 9.1.4 City Engineer may increase or decrease quantities of the Work within limitations stated in Paragraph 7.1.2. Contractor is entitled to payment for actual quantities of items provided at Unit Prices set forth in the Contract.
- 9.1.4.1 Where the final quantity of work performed by Contractor on Major Unit Price Work item differs by more than 25 percent from quantity of the item stated in the Contract, a Party may request an adjustment in Unit Price, for the portion that differs by more than 25 percent, by a Change Order under Section 7.3.

9.2 ESTIMATES FOR PAYMENT, UNIT PRICE WORK

- 9.2.1 Following the day of each month indicated in the Contract, Project Manager will prepare a Certificate for Payment for the preceding monthly period based on estimated units of work completed.
- 9.2.2 Before final completion, City Engineer will review and confirm with Contractor the actual final installed Unit Price quantities. City Engineer's determination of actual final installed Unit Price quantities will be included in the final Certificate for Payment and any previous underpayments and overpayments will be reconciled with the actual final Unit Price quantities. Contractor shall file written notice of intent to appeal, if any, City Engineer's

determination within 10 days of receipt of final Certificate for Payment. Upon expiration of the 10-day period, City Engineer's decision is final and binding on the Parties. If Contractor submits notice within the 10-day period, Contractor shall submit a Claim in accordance with Section 4.4.

9.3 STIPULATED PRICE WORK

9.3.1 For work contracted on a Stipulated Price basis, 10 days before submittal of first Application for Payment, Contractor shall submit to City Engineer a Schedule of Values allocated to various portions of the Work, prepared in the form and supported by the data as City Engineer may require to substantiate its accuracy. This schedule, as approved by City Engineer, is used as a basis for approval of Contractor's Applications for Payment.

9.4 APPLICATIONS FOR PAYMENT, STIPULATED PRICE WORK

- 9.4.1 For work contracted on a Stipulated Price basis, Contractor shall submit Applications for Payment to City Engineer each month on a form acceptable to City Engineer in accordance with Schedule of Values. Application must indicate percentages of completion of each portion of the Work listed in Schedule of Values as of the end of the period covered by the Application for Payment.
- 9.4.2 Applications for Payment must be supported by substantiating data as City Engineer may require and must reflect retainages as provided below. The Application must be sworn and notarized.

9.5 CERTIFICATES FOR PAYMENT

- 9.5.1 City Engineer will, within 10 days after the date specified in the Contract for Unit Price work, or upon receipt of Contractor's Application for Payment for Stipulated Price work, issue a Certificate for Payment for work based on amount which City Engineer determines is properly due, with copy to Contractor.
- 9.5.2 Unless otherwise provided in the Contract, payment for completed work and for properly stored Products is conditioned upon compliance with procedures satisfactory to City Engineer to protect the City's interests. Procedures will include applicable insurance, storage, and transportation to site for materials and equipment stored off-site. Contractor is responsible for maintaining materials and equipment until Date of Substantial Completion.

- 9.5.3 Contractor shall document its use of Low Sulfur Diesel Fuel by providing invoices and receipts evidencing Contractor's use.
- 9.6 COMPUTATIONS OF CERTIFICATES FOR PAYMENT
- 9.6.1 Subject to the provisions of the Contract, the amount of each Certificate for Payment is calculated as follows:
 - that portion of Contract Price allocated to completed work as determined by:
 - .1 multiplying the percentage of completion of each portion of the Work listed in the Schedule of Values by the value of that portion of the Work, or
 - .2 multiplying Unit Price quantities Installed times the Unit Prices listed in the Contract;
 - .2 plus progress payments for completed work that has been properly authorized by Modifications;
 - .3 less retainage of five percent;
 - .4 plus actual costs, properly substantiated by certified copies of invoices and freight bills, of nonperishable materials and equipment delivered and properly stored, if approved in advance by Project Manager, less 15 percent;
 - .5 less any previous payments by the City.

9.7 DECISIONS TO WITHHOLD CERTIFICATION

- 9.7.1 City Engineer may decline to certify payment and may withhold payment in whole or in part to the extent reasonably necessary to protect the City if, in City Engineer's opinion, there is reason to believe that:
 - .1 nonconforming work has not been remedied;
 - .2 the Work cannot be completed for unpaid balance of Contract Price;
 - .3 there is damage to the City or another contractor;
 - .4 the Work will not be completed within Contract Time and that unpaid balance will not be adequate to cover actual and liquidated damages;
 - .5 probable evidence that third party claims will be filed in court, in arbitration, or otherwise;
 - Contractor has failed to make payments to Subcontractors or

- Suppliers for labor, material, or equipment; or
- .7 Contractor has persistently failed to carry out work in accordance with the Contract.
- 9.7.2 When the above reasons for withholding certification are removed, certification will be made for amounts previously withheld.
- 9.7.3 City Engineer may decline to certify payment and may withhold request for payment in whole or in part upon failure of Contractor to submit initial construction schedule or monthly schedule updates, as required in Paragraphs 3.15.1 and 3.15.3.

9.8 PROGRESS PAYMENTS

- 9.8.1 The City will make payment, in an amount certified by City Engineer, within 30 days after City Engineer has issued a Certificate for Payment.
- 9.8.2 The City has no obligation to pay or to facilitate the payment to a Subcontractor or Supplier, except as may otherwise be required by law. Contractor shall comply with the prompt payment requirements of Chapter 2251 of the Government Code. State law requires payment of Subcontractors and Suppliers by Contractor within 10 days of Contractor's receipt of payment from the City.
- 9.8.2.1 The City may, upon request and at the discretion of City Engineer, furnish to Subcontractor information regarding percentages of completion or the amounts applied for by Contractor, and action taken thereon by the City because of work done by the Subcontractor.
- 9.8.2.2 Contractor shall prepare and submit to City Engineer a Certification of Payment to Subcontractors and Suppliers form to be attached to each monthly Estimate for Payment or Application for Payment.
- 9.8.3 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Work by the City, does not constitute acceptance of work which is not in accordance with the Contract.

9.9 DATE OF SUBSTANTIAL COMPLETION

9.9.1 When Contractor considers the Work, or a portion thereof designated by City Engineer, to be substantially complete, Contractor shall prepare

and submit to Project Manager a comprehensive punch list of items to be completed or corrected. Failure to include an item on the punch list does not alter the responsibility of Contractor to comply with the Contract.

- 9.9.1.1 By submitting the punch list to Project Manager, Contractor represents that work on the punch list will be completed within the time provided for in Paragraph 9.9.4.3.
- 9.9.2 Upon receipt of Contractor's punch list, Project Manager will inspect the Work, or designated portion thereof, to verify that the punch list contains all items needing completion or correction. If Project Manager's inspection discloses items not on Contractor's punch list, the items must be added to the punch list of items to be completed or corrected. If Project Manager's inspection reveals that Contractor is not yet substantially complete, Contractor shall complete or correct the deficiencies and request another inspection by Project Manager. The City may recover the costs of re-inspection from Contractor.
- 9.9.3 Prior to City Engineer's issuing a Certificate of Substantial Completion, Contractor shall also provide:
 - .1 Certificate of Occupancy for new construction, or Certificate of Compliance for remodeled work, as applicable, and
 - .2 compliance with Texas Accessibility
 Standards through state inspection of
 the Work, if required. If Contractor
 calls for inspection in a timely manner
 and the inspection is delayed through
 no fault of Contractor, and City
 Engineer so confirms, City Engineer
 may, upon request by Contractor, add
 the inspection to the punch list in
 Paragraph 9.9.2 and issue a Certificate
 of Substantial Completion.
- 9.9.4 When the Work, or designated portion thereof, is determined by City Engineer to be sufficiently complete in accordance with the Contract so the City can occupy or utilize the Work, or designated portion thereof, for the purpose for which it is intended, City Engineer will prepare a Certificate of Substantial Completion that incorporates the punch list in Paragraph 9.9.2 and establishes:
 - .1 Date of Substantial Completion;
 - .2 responsibilities of the Parties for security, maintenance, heating, ventilating and air conditioning, utilities,

- damage to the Work, and insurance; and
- .3 fixed time within which Contractor shall complete all items on punch list of items to be corrected accompanying the certificate.
- 9.9.5 Warranties required by the Contract shall commence on the Date of Substantial Completion unless otherwise provided by City Engineer in Certificate of Substantial Completion. Warranties may not commence on items not substantially completed.
- 9.9.6 After Date of Substantial Completion and upon application by Contractor and approval by City Engineer, the City may make payment, reflecting adjustment in retainage, if any, as follows:
 - .1 with the consent of Surety, the City may increase payment to Contractor to 96 percent of Contract Price, less value of items to be completed and accrued liquidated damages.
- 9.9.7 Contractor shall complete or correct the items in Paragraph 9.9.2 within the time period set out in the Certificate of Substantial Completion. If Contractor fails to do so, the City may issue a Notice of Noncompliance and proceed according to Section 2.5.

9.10 PARTIAL OCCUPANCY OR USE

- 9.10.1 The City may occupy or use any completed or partially completed portion of the Work at any stage, provided the occupancy or use is consented to by Contractor and Contractor's insurer and authorized by public authorities having jurisdiction over the Work. Consent of Contractor to partial occupancy or use may not be unreasonably withheld.
- 9.10.2 Immediately prior to the partial occupancy or use, Project Manager and Contractor shall jointly inspect the area to be occupied or portion of the Work to be used to determine and record condition of the Work.
- 9.10.3 Partial occupancy or use of a portion of the Work does not constitute acceptance of work not in compliance with requirements of the Contract.

9.11 FINAL COMPLETION AND FINAL PAYMENT

9.11.1 Contractor shall review the Contract and inspect the Work prior to Contractor notification

to City Engineer that the Work is complete and ready for final inspection. Contractor shall submit affidavit that the Work has been inspected and that the Work is complete in accordance with requirements of the Contract.

- 9.11.2 Project Manager will make final inspection within 15 days after receipt of Contractor's written notice that the Work is ready for final inspection and acceptance. If Project Manager finds the Work has been completed in accordance with the Contract, Contractor shall submit items set out in Paragraph 9.11.4 and, for stipulated price contracts, a final Application for Payment. City Engineer will, within 10 days, issue Certificate of Final Completion stating that to the best of City Engineer's knowledge, information, and belief, the Work has been completed in accordance with the Contract, and will recommend acceptance of the Work by City Council.
- 9.11.3 Should work be found not in compliance with requirements of the Contract, City Engineer will notify Contractor in writing of items of noncompliance. Upon inspection and acceptance of the corrections by Project Manager, compliance with all procedures of Paragraph 9.11.2, and Contractor's submission of the items set out in Paragraph 9.11.4, the City Engineer will issue Certificate of Final Completion to Contractor as provided in Paragraph 9.11.2.
- 9.11.4 Contractor shall submit the following items to City Engineer before City Engineer will issue a Certificate of Final Completion:
 - .1 affidavit that payrolls, invoices for materials and equipment, and other indebtedness of Contractor connected with the Work, less amounts withheld by the City, have been paid or otherwise satisfied. If required by City Engineer, Contractor shall submit further proof including waiver or release of lien or claims from laborers or Suppliers of Products;
 - .2 certificate evidencing that insurance required by the Contract to remain in force after final payment is currently in effect, will not be canceled or materially changed until at least 30 days written notice has been given to the City;
 - .3 written statement that Contractor knows of no substantial reason that insurance will not be renewable to cover correction and warranty period required by the Contract;
 - .4 consent of Surety to final payment; and

- .5 copies of record documents, maintenance manuals, tests, inspections, and approvals.

 Upon City Engineer's issuance of a Certificate of Final Completion, Contractor may request increase in payment to 99 percent of Contract Price, less accrued liquidated damages.
- 9.11.5 If Contractor fails to submit required items in Paragraph 9.11.4 within 10 days of Project Manager's inspection of the Work under Paragraph 9.11.2 or Paragraph 9.11.3, City Engineer may, but is not obligated to:
 - .1 deduct liquidated damages accrued from monies held:
 - .2 proceed to City Council for acceptance of the Work, minus some or all of the items Contractor fails to submit under Paragraph 9.11.4; and,
 - .3 upon acceptance by City Council of the portion of the Work completed, either make final payment as set out in Paragraph 9.11.8 or request that the City Attorney interplead the balance due to Contractor under the Contract into the registry of a court of appropriate jurisdiction.
- 9.11.6 If final completion is materially delayed through no fault of Contractor, or by issuance of Change Orders affecting date of final completion, and City Engineer so confirms, the City may, upon application by Contractor and certification by City Engineer, and without terminating the Contract, make payment of balance due for that portion of the Work fully completed and accepted.
- 9.11.7 If remaining balance due for work not corrected is less than retainage stipulated in the Contract, Contractor shall submit to City Engineer written consent of Surety to payment of balance due for that portion of the Work fully completed and accepted, prior to certification of the payment. The payment is made under terms governing final payment, except that it does not constitute waiver of Claims.
- 9.11.8 The City will make final payment to Contractor within 30 days after acceptance of the Work by City Council, subject to limitations, if any, as stated in the Contract.
- 9.11.9 Acceptance of final payment by Contractor shall constitute a waiver of all Claims, whether known or unknown, by Contractor, except those previously made in writing and identified by Contractor as unsettled at time of final Application for Payment.

9.12 LIQUIDATED DAMAGES

- 9.12.1 Contractor, Surety, and the City agree that failure to complete the Work within Contract Time will cause damages to the City and that actual damages from harm are difficult to estimate accurately. Therefore, Contractor, Surety, and the City agree that Contractor and Surety are liable for and shall pay to the City the amount stipulated in Supplementary Conditions as liquidated damages, and that the amount of damages fixed therein is a reasonable forecast of just compensation for harm to the City resulting from Contractor's failure to complete the Work within Contract Time. The amount stipulated will be paid for each day of delay beyond Contract Time until Date of Substantial Completion.
- 9.12.2 Contractor shall pay the City an amount equal to \$1,200.00 per diesel operating vehicle or piece of motorized equipment per incident of high sulfur diesel fuel usage.

ARTICLE 10 - SAFETY PRECAUTIONS

10.1 SAFETY PROGRAMS

10.1.1 Contractor is responsible for initiating, maintaining, and supervising all safety precautions and programs in connection with performance of the Contract. Contractor shall submit a safety program to City Engineer prior to mobilizing for the Work, and is solely responsible for safety, efficiency, and adequacy of ways, means, and methods, and for damage which might result from failure or improper construction, maintenance, or operation performed by Contractor.

10.2 POLLUTANTS AND POLLUTANT FACILITIES

- 10.2.1 If Contractor encounters material onsite which it reasonably believes to be a Pollutant or facilities which it reasonably believes to be a Pollutant Facility, Contractor shall immediately stop work in affected area and immediately notify City Engineer, confirming the notice thereafter in writing.
- 10.2.2 If City Engineer determines that the material is a Pollutant or facility is a Pollutant Facility, work in affected area may not be resumed except by Modification, and only if the work would not violate applicable laws or regulations.
- 10.2.3 If City Engineer determines that the material is not a Pollutant or a facility is not a

Pollutant Facility, work in affected area will be resumed upon issuance of a Modification.

- 10.2.4 Contractor is not required to perform, unless authorized by Change Order, work relating to Pollutants or Pollutant Facilities except for that work relating to Pollutants or Pollutant Facilities specified in the Contract.
- 10.3 SAFETY OF THE ENVIRONMENT, PERSONS, AND PROPERTY
- 10.3.1 Contractor shall take reasonable precautions for safety and shall provide reasonable protection to prevent damage, injury, or loss from all causes, to:
 - employees performing work on-site, and other persons who may be affected thereby;
 - work, including Products to be incorporated into the Work, whether in proper storage, under control of Contractor or Subcontractor; and
 - .3 other property at or adjacent to the site, such as trees, shrubs, lawns, walks, pavements, roadways, structures, utilities, and Underground Facilities not designated for removal or replacement in course of construction.
- 10.3.2 Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations, and lawful orders of public authorities bearing on safety of persons, property, or environment.
- 10.3.2.1 Contractor shall comply with requirements of Underground Facility Damage Prevention and Safety Act TEX. UTIL. CODE ANN. Ch. 251 (Vernon Supp. 2002).
- 10.3.2.2 Contractor shall comply with all safety rules and regulations of the Federal Occupational Health and Safety Act of 1970 and subsequent amendments (OSHA).
- 10.3.3 Contractor shall erect and maintain, as required by existing conditions and performance of the Contract, reasonable safeguards for safety and protection of persons and property, including posting danger signs and other warnings against hazards, promulgating safety regulations, and notifying owners and users of adjacent sites and utilities.
- 10.3.4 Contractor shall designate responsible member of Contractor's organization at site whose duty is prevention of accidents. This person will be

Contractor's Superintendent unless otherwise designated by Contractor in writing to City Engineer.

- 10.3.5 Contractor shall prevent windblown dust and may not burn or bury trash debris or waste products on-site. Contractor shall prevent environmental pollution, including but not limited to particulates, gases and noise, as a result of the Work.
- 10.3.6 When use or storage of hazardous materials or equipment, or unusual methods are necessary for execution of the Work, Contractor shall exercise utmost care and carry on the activities under supervision of properly qualified personnel.
- 10.3.7 Contractor shall promptly remedy damage and loss to property referred to in Paragraphs 10.3.1.2 and 10.3.1.3, caused in whole or in part by Contractor, or Subcontractors, which is not covered by insurance required by the Contract. Contractor is not required to remedy damage or loss attributable to the City, Design Consultant, or other contractors.

10.4 EMERGENCIES

10.4.1 In emergencies affecting safety of persons or property, Contractor shall act at Contractor's discretion to prevent imminent damage, injury, or loss. Additional compensation or extension of time claimed by Contractor because of emergencies are determined as provided in Article 7.

ARTICLE 11 - INSURANCE AND BONDS

11.1 GENERAL INSURANCE REQUIREMENTS

- 11.1.1 With no intent to limit Contractor's liability under indemnification provisions set forth in Sections 3.25 and 3.26, Contractor shall provide and maintain in full force and effect during term of the Contract and all extensions and amendments thereto, at least the following insurance and available limits of liability.
- 11.1.2 If any of the following insurance is written as "claims made" coverage and the City is required to be carried as additional insured, then Contractor's insurance shall include a two-year extended discovery period after last date that Contractor provides any work under the Contract.
- 11.1.3 Aggregate amounts of coverage, for purposes of the Contract, are agreed to be amounts

of coverage available during fixed 12-month policy period.

11.2 INSURANCE TO BE PROVIDED BY CONTRACTOR

- 11.2.1 Risks and Limits of Liability: Contractor shall provide at a minimum insurance coverage and limits of liability set out in Table 1.
- 11.2.1.1 If Limit of Liability for Excess Coverage is \$2,000,000 or more, Limit of Liability for Employer's Liability may be reduced to \$500,000.
- 11.2.2 Form of Policies: Insurance may be in one or more policies of insurance, form of which is subject to approval by City Engineer. It is agreed, however, that nothing City Engineer does or fails to do with regard to insurance policies relieves Contractor from its duties to provide required coverage and City Engineer's actions or inactions will never be construed as waiving the City's rights.
- 11.2.3 *Issuers of Policies:* Issuer of any policy shall have:
 - .1 a Certificate of Authority to transact business in Texas, or
 - .2 have a Best's rating of at least B+ and a Best's Financial Size Category of Class VI or better, according to the most current edition of Best's Key Rating Guide, and the issuer must be an eligible nonadmitted insurer in the State of Texas.

Each insurer is subject to approval by City Engineer in City Engineer's sole discretion as to conformance with these requirements, pursuant to Paragraph 11.2.2.

- 11.2.4 Insured Parties: Each policy, except those for Workers' Compensation and Owner's and Contractor's Protective Liability, must name the City, its officers, agents, and employees as additional insured parties on original policy and all renewals or replacements during term of the Contract. The City's status as additional insured under Contractor's insurance does not extend to instances of sole negligence of the City unmixed with any fault of Contractor.
- 11.2.5 Deductibles: Contractor assumes and bears any claims or losses to extent of deductible amounts and waives any claim it may ever have for same against the City, its officers, agents, or employees.
- 11.2.6 *Cancellation:* Each policy must expressly state that it may not be canceled,

non-renewed, or materially changed unless 30 days advance notice of cancellation, non-renewal, or material change is given in writing to City Engineer by insurance company.

- 11.2.7 Subrogation: Each policy except Owner's and Contractor's Protective Liability must contain endorsement to the effect that issuer waives any claim or right in nature of subrogation to recover against the City, its officers, agents, or employees.
- 11.2.8 Endorsement of Primary Insurance: Each policy must contain an endorsement that the policy is primary insurance to any other insurance available to additional insured with respect to claims arising hereunder.
- 11.2.9 Liability for Premium: Contractor is solely responsible for payment of all insurance premium requirements hereunder and the City is not obligated to pay any premiums.
- 11.2.10 Additional Requirements for Workers' Compensation Insurance Coverage: Contractor shall, in addition to meeting the obligations set forth in Table 1, maintain throughout the term of the Contract Workers' Compensation coverage as required by statute, and Contractor shall specifically comply with requirements set forth in Paragraph 11.2.10. The definitions set out below shall apply only for purposes of this Paragraph 11.2.10.

11.2.10.1 Definitions:

- .1 Certificate of Coverage: A copy of certificate of insurance, or coverage agreement (TWCC-81, TWCC-82, TWCC-83, or TWCC-84), showing statutory Workers' Compensation insurance coverage for Contractor's, Subcontractor's, or Supplier's employees providing services for the duration of the Contract.
- .2 Duration of the Work: Includes the time from Date of Commencement of the Work until Contractor's work under the Contract has been completed and accepted by City Council.
- .3 Persons providing services for the Work (Subcontractor in Texas Labor Code § 406.096): includes all persons or entities performing all or part of services Contractor has undertaken to perform on the Work, regardless of whether that person contracted directly with Contractor and regardless of whether that person has employees. This includes, without limitation,

- independent contractors, subcontractors, leasing companies, motor carriers, owner-operators, employees of the entity, or employees of entity which furnishes persons to provide services on the Work.

 Services include, without limitation, providing, hauling, or delivering equipment or materials, or providing labor, transportation, or other service related to the Work. Services do not include activities unrelated to the Work, such as food/beverage vendors, office supply deliveries, and delivery of portable toilets.
- 11.2.10.2 Contractor shall provide coverage, based on proper reporting of classification codes and payroll amounts and filing of coverage agreements, which meets the statutory requirements of Texas Labor Code, Section 401.011(44) for employees of Contractor providing services on the Work, for duration of the Work.
- 11.2.10.3 Contractor shall provide a Certificate of Coverage to the City prior to being awarded the Contract.
- 11.2.10.4 If coverage period shown on Contractor's original Certificate of Coverage ends during duration of the Work, Contractor shall file new Certificate of Coverage with the City showing that coverage has been extended.
- 11.2.10.5 Contractor shall obtain from each person providing services on the Work, and provide to City Engineer:
 - .1 Certificate of Coverage, prior to that person beginning work on the Work, so the City will have on file Certificates of Coverage showing coverage for all persons providing services on the Work; and
 - .2 no later than seven days after receipt by Contractor, new Certificate of Coverage showing extension of coverage, if coverage period shown on current Certificate of Coverage ends during the duration of the Work.
- 11.2.10.6 Contractor shall retain all required Certificates of Coverage for the duration of the Work and for one year thereafter.
- 11.2.10.7 Contractor shall notify City Engineer in writing by certified mail or personal delivery, within 10 days after Contractor knew or should have

known, of any change that materially affects provision of coverage of any person providing services on the Work.

- 11.2.10.8 Contractor shall post on-site a notice, in text, form and manner prescribed by Texas Workers' Compensation Commission, informing all persons providing services on the Work that they are required to be covered, and stating how person may verify coverage and report lack of coverage.
- 11.2.10.9 Contractor shall contractually require each person with whom it contracts to provide services on the Work to:
 - .1 provide coverage, based on proper reporting of classification codes, payroll amounts and filing of any coverage agreements, which meets statutory requirements of Texas Labor Code, Section 401.011(44) for all its employees providing services on the Work, for the duration of the Work;
 - .2 provide to Contractor, prior to that person's beginning work on the Work, a Certificate of Coverage showing that coverage is being provided for all employees of the person providing services on the Work, for the duration of the Work;
 - .3 provide Contractor, prior to the end of the coverage period, a new Certificate of Coverage showing extension of coverage, if the coverage period shown on the current Certificate of Coverage ends during the duration of the Work;
 - .4 obtain from each other person with whom it contracts, and provide to Contractor: (1) Certificate of Coverage, prior to other person's beginning work on the Work; and (2) new Certificate of Coverage showing extension of coverage, prior to end of coverage period, if coverage period shown on the current Certificate of Coverage ends during duration of the Work.
 - retain all required Certificates of Coverage on file for the duration of the Work and for one year thereafter;
 - notify City Engineer in writing by certified mail or personal delivery within 10 days after person knew, or should

- have known, of change that materially affects provision of coverage of any person providing services on the Work; and
- .7 contractually require each person with whom it contracts to perform as required by Paragraphs 11.2.10.1 through 11.2.10.7, with Certificates of Coverage to be provided to person for whom they are providing services.
- 11.2.10.10 By signing the Contract or providing or causing to be provided a Certificate of Coverage, Contractor is representing to the City that all employees of Contractor who will provide services on the Work will be covered by Workers' Compensation coverage for the duration of the Work, that coverage will be based on proper reporting of classification codes and payroll amounts, and that all coverage agreements will be filed with appropriate insurance carrier. Contractor is not allowed to self-insure Workers' Compensation. Contractor may be subject to administrative penalties, criminal penalties, civil penalties, or other civil actions for providing false or misleading information.
- 11.2.10.11 Contractor's failure to comply with Paragraph 11.2.10 is a breach of the Contract by Contractor, which entitles the City to declare the Contract void if Contractor does not remedy breach within 10 days after receipt of notice of breach from City Engineer.
- 11.2.11 Subcontractor Insurance Requirements: Contractor shall require Subcontractors and Suppliers to obtain Commercial General Liability, Workers' Compensation, Employer's Liability and Automobile Liability coverage that meets all the requirements of Section 11.2. The amount must be commensurate with the amount of the subcontract, but not less than \$500,000 per occurrence. Contractor shall require all Subcontractors with whom it contracts directly, whose subcontracts exceed \$100,000, to provide proof of Commercial General Liability and Automobile Liability insurance coverage meeting the above requirements. Contractor shall comply with all requirements set out under Paragraph 11.2.10 as to Workers' Compensation Insurance for all Subcontractors and Suppliers.

TABLE 1 REQUIRED COVERAGE

(Coverage)	(Limit of Liability)
.1 Workers' Compensation	Statutory Limits for Workers' Compensation
.2 Employer's Liability	Bodily Injury by Accident \$1,000,000 (each accident) Bodily Injury by Disease \$1,000,000 (policy limit) Bodily Injury by Disease \$1,000,000 (each employee)
.3 Commercial General Liability: Including Contractor's Protective, Broad Form Property Damage, Contractual Liability, Explosion, Underground and Collapse, Bodily Injury, Personal Injury, Products, and Completed Operations (for a period of one year following completion of the Work).	Combined single limit of \$1,000,000 (each occurrence), subject to general aggregate of \$2,000,000; Products and Completed Operations \$1,000,000 aggregate.
.4 Owner's and Contractor's Protective Liability	\$1,000,000 combined single limit each Occurrence/aggregate
.5 Installation Floater	Value of stored material or equipment, listed on Certificates of Payments, but not yet incorporated into the Work
.6 Automobile Liability Insurance: (For automobiles furnished by Contractor in course of his performance under the Contract, including Owned, Non-owned, and Hired Auto coverage)	\$1,000,000 combined single limit each occurrence
.7 Excess Coverage	\$1,000,000 each occurrence/combined aggregate in excess of limits specified for Employer's Liability, Commercial General Liability, and Automobile Liability
Defense costs are excluded from face amount of policy. otherwise indicated.	Aggregate Limits are per 12-month policy period unless

11.3 PROOF OF INSURANCE

- 11.3.1 Prior to commencing services and at time during the term of the Contract, Contractor shall furnish City Engineer with Certificates of Insurance, along with Affidavit from Contractor confirming that Certificate accurately reflects insurance coverage that is available during term of the Contract. If requested in writing by City Engineer, Contractor shall furnish City Engineer with certified copies of Contractor's actual insurance policies. Failure of Contractor to provide certified copies, as requested, may be deemed, at City Engineer's or City Attorney's discretion, a material breach of the Contract.
- 11.3.2 Notwithstanding the proof of insurance requirements, Contractor shall continuously maintain in effect required insurance coverage set forth in Section 11.2. Failure of Contractor to comply with this requirement does constitute a material breach

by Contractor allowing the City, at its option, to immediately suspend or terminate work, or exercise any other remedy allowed under the Contract. Contractor agrees that the City has not waived or is not estopped to assert a material breach of the Contract because of any acts or omissions by the City regarding its review or non-review of insurance documents provided by Contractor, its agents, employees, or assigns.

11.4 PERFORMANCE AND PAYMENT BONDS

11.4.1 For Contracts over the value of \$25,000, Contractor shall provide Bonds on the City's standard forms covering faithful performance of the Contract and payment of obligations arising thereunder as required in the Contract pursuant to Chapter 2253 of the Government Code. The Bonds must be for 100 percent of Original Contract Price and in accordance with conditions stated on standard City Performance and Payment Bond and

Statutory Payment Bond forms. Bonds may be obtained from Contractor's usual source and cost for the Bonds are included in Contract Price.

11.5 MAINTENANCE BONDS

11.5.1 One-year Maintenance Bond:
Contractor shall provide Bond on standard City One-year Maintenance Bond form, providing for
Contractor's correction, replacement, or restoration
of any portion of the Work which is found to be not in
compliance with requirements of the Contract during
one-year correction period required in Section 12.2.

11.6 SURETY

- 11.6.1 A Bond that is given or tendered to the City pursuant to the Contract must be executed by a surety company that is authorized and admitted to write surety Bonds in the State of Texas.
- 11.6.2 If a Bond is given or tendered to the City pursuant to the Contract in an amount greater than 10 percent of Surety's capital and surplus, Surety shall provide certification that Surety has reinsured that portion of the risk that exceeds 10 percent of Surety's capital and surplus. The reinsurance must be with one or more reinsurers who are duly authorized, accredited, or trusted to do business in the State of Texas. The amount reinsured by reinsurer may not exceed 10 percent of reinsurer's capital and surplus. The amount of allowed capital and surplus must be based on information received from State Board of Insurance.
- 11.6.3 If the amount of a Bond is greater than \$100,000, Surety shall:
 - also hold certificate of authority from the United States Secretary of Treasury to qualify as surety on obligations permitted or required under federal law; or,
 - .2 Surety may obtain reinsurance for any liability in excess of \$100,000 from reinsurer that is authorized and admitted as a reinsurer in the State of Texas and is the holder of a certificate of authority from the United States Secretary of the Treasury to qualify as surety or reinsurer on obligations permitted or required under federal law.
- 11.6.4 Determination of whether Surety on the Bond or the reinsurer holds a certificate of authority from the United States Secretary of the Treasury is based on information published in Federal Register covering the date on which Bond was executed.

- 11.6.5 Each Bond given or tendered to the City pursuant to the Contract must be on City forms with no changes made by Contractor or Surety, and must be dated, executed, and accompanied by power of attorney stating that the attorney in fact executing such the bond has requisite authority to execute such Bond. The Bonds must be dated and must be no more than 30 days old.
- 11.6.6 Surety shall designate in its Bond, power of attorney, or written notice to the City, an agent resident in Harris County to whom any requisite notices may be delivered and on whom service of process may be had in matters arising out of the suretyship.
- 11.6.7 Contractor shall furnish information to a payment bond beneficiary as required by Tex. Gov'T CODE ANN. CH. 2253.

11.7 DELIVERY OF BONDS

11.7.1 Contractor shall deliver required Bonds to the City within time limits stated in Notice of Intent to Award and prior to Date of Commencement of the Work.

ARTICLE 12 - UNCOVERING AND CORRECTION OF THE WORK

12.1 UNCOVERING OF THE WORK

12.1.1 If a portion of the Work has been covered which City Engineer has not specifically requested to observe prior to its being covered, City Engineer may request to see such work and it must be uncovered by Contractor. If such work is in accordance with the Contract, the costs of uncovering and covering such work is charged to the City by Change Order. If such work is not in accordance with the Contract, Contractor shall pay for uncovering and shall correct the nonconforming Work promptly after receipt of Notice of Noncompliance to do so.

12.2 CORRECTION OF THE WORK

- 12.2.1 Contractor shall promptly correct or remove work rejected by City Engineer or work failing to conform to requirements of the Contract, whether observed before or after Date of Substantial Completion and whether fabricated, Installed, or completed.
- 12.2.2 Contractor bears costs of correcting the rejected or nonconforming work including additional testing and inspections, and

compensation for Design Consultant's services and expenses made necessary thereby.

- 12.2.3 If within one year after Date of Substantial Completion, or after date for commencement of warranties established under Paragraph 9.9.5 or by other applicable special warranty required by the Contract, whichever is later in time, any of the Work is found not to be in accordance with the requirements of the Contract, Contractor shall correct such work promptly after receipt of Notice of Noncompliance to do so.
- 12.2.4 One-year correction period for portions of the Work completed after Date of Substantial Completion will begin on the date of acceptance of that portion of the Work. This obligation under this Paragraph survives acceptance of the Work under the Contract and termination of the Contract.
- 12.2.5 The one-year correction period does not establish a duration for the Contractor's general warranty under Section 3.12. The City retains the right to recover damages from the Contractor as long as may be permitted by the applicable statute of limitations.
- If Contractor does not proceed with correction of the nonconforming work within time fixed by Notice of Noncompliance, the City may correct nonconforming work or remove nonconforming work and store salvageable Products at Contractor's expense. Contractor shall pay the costs of correction of nonconforming work and removal and storage of salvageable Products to the City. If Contractor does not pay costs of the correction or removal and storage within 10 days after written notice, the City may sell the Products at auction or at private sale. The City will account for proceeds thereof after deducting costs and damages that would have been borne by Contractor, including compensation for services of Design Consultant and necessary expenses. If the proceeds of sale do not cover costs which Contractor should have borne, Contractor shall pay the value of the deficiency to the City.
- 12.2.7 Contractor bears cost of correcting work originally installed by Contractor, the City, or by separate contractors and damaged by Contractor's correction or removal of Contractor's work.

12.3 ACCEPTANCE OF NONCONFORMING WORK

12.3.1 If City Engineer prefers to accept work which is not in accordance with requirements of the

Contract, City Engineer may do so only by issuance of Change Order, instead of requiring its removal and correction. City Engineer will determine Contract Price reduction. The reduction will become effective even if final payment has been made.

ARTICLE 13 - MISCELLANEOUS PROVISIONS

13.1 GOVERNING LAWS

- 13.1.1 The Contract is subject to the laws of the State of Texas, the City Charter and Ordinances, the laws of the federal government of the United States, and all rules and regulations of any regulatory body or officer having jurisdiction.
- 13.1.2 Venue for any litigation relating to the Contract is Harris County, Texas.

13.2 SUCCESSORS

13.2.1 The Contract binds and benefits the Parties and their legal successors and permitted assigns; however, this Paragraph 13.2.1 does not alter the restrictions on assignment and disposal of assets set out in Paragraph 13.3.1. The Contract does not create any personal liability on the part of any officer or agent of the City.

13.3 BUSINESS STRUCTURE AND ASSIGNMENTS

13.3.1 Contractor may not assign the Contract at law or otherwise, or dispose of all or substantially all of its assets without City Engineer's prior written consent. Nothing in this Paragraph, however, prevents the assignment of accounts receivable or the creation of a security interest as described in §9.406 of the Texas Business & Commerce Code. In the case of such an assignment, Contractor shall immediately furnish the City with proof of the assignment and the name, telephone number, and address of the assignee and a clear identification of the fees to be paid to the assignee.

13.4 WRITTEN NOTICE

13.4.1 All notices required or permitted by the Contract must be in writing and must be effected by hand delivery; registered or certified mail, return receipt requested; or facsimile with confirmation copy mailed to receiving Party. Notice is sufficient if made or addressed with proper postage to the address stated in the Agreement for each Party ("Notice Address") or faxed to the facsimile number

stated in the Agreement for each Party. The notice is deemed delivered on the earlier of:

- .1 the date the Notice is actually received;
- .2 the third day following deposit in a United States Postal Service post office or receptacle; or
- .3 the date the facsimile is sent unless the facsimile is sent after 5:00 p.m. local time of the recipient and then it is deemed received on the following day.

Any Party may change its Notice Address or facsimile number at any time by giving written notice of the change to the other Party in the manner provided for in this Paragraph at least 15 days prior to the date the change is effected.

13.5 RIGHTS AND REMEDIES

- 13.5.1 Duties and obligations imposed by the Contract and rights and remedies available thereunder are in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available by law.
- 13.5.2 No act or failure to act by the City or Contractor is a waiver of rights or duties afforded them under the Contract, nor is the act or failure to act constitute approval of or acquiescence in a breach of the Contract. No waiver, approval or acquiescence is binding unless in writing and, in the case of the City, signed by City Engineer.

13.6 TESTS AND INSPECTIONS

- 13.6.1 Contractor shall give City Engineer, Construction Manager, and Design Consultant timely notice of the time and place where tests and inspections are to be made. Contractor shall cooperate with inspection and testing personnel to facilitate required inspections or tests.
- 13.6.2 The City will employ and pay for services of an independent testing laboratory to perform inspections or acceptance tests required by the Contract except:
 - .1 inspections or tests covered by Paragraph 13.6.3;
 - .2 those otherwise specifically provided in the Contract; or
 - .3 costs incurred in connection with tests or inspections conducted pursuant to Paragraph 12.2.2.
- 13.6.3 Contractor is responsible for and shall pay all costs in connection with inspection or testing required in connection with City Engineer's acceptance of a Product to be incorporated into the Work, or of materials, mix designs, or equipment

submitted for approval prior to Contractor's purchase thereof for incorporation into the Work.

13.6.4 Neither observations by the City, Construction Manager, or Design Consultant, nor inspections, tests, or approvals by others, relieves Contractor from Contractor's obligations to perform the Work in accordance with the Contract.

13.7 INTEREST

13.7.1 No interest will accrue on late payments by the City except as provided under Chapter 2251 of the Government Code.

13.8 PARTIES IN INTEREST

13.8.1 The Contract does not bestow any rights upon any third party, but binds and benefits the Parties only.

13.9 ENTIRE CONTRACT

13.9.1 The Contract merges the prior negotiations and understandings of the Parties and embodies the entire agreement of the Parties. No other agreements, assurances, conditions, covenants, express or implied, or other terms of any kind, exist between the Parties regarding the Contract.

13.10 WRITTEN AMENDMENT

13.10.1 Changes to the Contract that cannot be effected by Modifications, must be made by written amendment, which will not be effective until approved by City Council.

13.11 COMPLIANCE WITH LAWS

- 13.11.1 Contractor shall comply with the Americans with Disabilities Act of 1990 as amended (ADA) and Texas Architectural Barriers Act and all regulations relating to either statute.
- 13.11.2 Contractor shall comply with all applicable federal, state, and city laws, rules and regulations.

13.12 ENFORCEMENT

13.12.1 City Attorney or designee will have the right to enforce all legal rights and obligations under the Contract without further authorization.

13.13 SEVERABILITY

13.13.1 If any part of the Contract is for any reason found to be unenforceable, all other parts remain enforceable to the extent permitted by law.

ARTICLE 14 - TERMINATION OR SUSPENSION OF THE CONTRACT

14.1 TERMINATION BY THE CITY FOR CAUSE

- 14.1.1 Each of the following acts or omissions of Contractor or occurrences shall constitute an "Event of Default" under the Contract:
 - .1 Contractor refuses or fails to supply enough properly skilled workers or proper Products;
 - .2 Contractor disregards laws, ordinances, rules, regulations, or orders of a public authority having jurisdiction;
 - .3 Contractor is guilty of material breach of any duty or obligation of Contractor under the Contract:
 - .4 Contractor has had any other contract with the City terminated for cause at any time subsequent to the effective date of the Contract as set out in the Agreement; or
 - .5 Contractor fails to utilize Low Sulfur Diesel Fuel, as required in Paragraph 3.9.1.1.
- 14.1.2 If an Event of Default occurs, City Engineer may, at his option and without prejudice to any other rights or remedies which the City may have, deliver a written notice to Contractor and Surety describing the Event of Default and giving the Contractor 10 days to cure the Event of Default. If after the cure period, Contractor has failed or refused to cure the Event of Default, then City Engineer may deliver a second written notice to Contractor giving notice of the termination of the Contract or of the termination of Contractor's performance under the Contract ("Notice of Termination"). If City Engineer issues a Notice of Termination, then City Engineer may, subject to any prior rights of Surety and any other rights of the City under the Contract or at law:
 - .1 request that Surety complete the Work; or
 - .2 take possession of the site and all materials, equipment, tools, and construction equipment and machinery on the site owned by Contractor; and

- .3 finish the Work by whatever reasonable method City Engineer may deem expedient.
- 14.1.3 After Contractor's receipt of a Notice of Termination, and except as otherwise directed in writing by City Engineer, Contractor shall:
 - stop the Work on the date and to the extent specified in the Notice of Termination;
 - .2 place no further orders or subcontracts for Products or services;
 - .3 terminate all orders and subcontracts to the extent that they relate to performance of work terminated;
 - .4 assign to the City, in the manner, at the times, and to the extent directed by City Engineer, all rights, title, and interest of Contractor, under the terminated supply orders and subcontracts. The City may settle or pay claims arising out of termination of the orders and subcontracts:
 - .5 settle all outstanding liabilities and all claims arising out of the termination of supply orders and subcontracts with approval of City Engineer:
 - .6 take action as may be necessary, or as City Engineer may direct, for protection and preservation of property related to the Work that is in possession of Contractor, and in which the City has or may acquire an interest; and
 - .7 secure the Work in a safe state before leaving the site, providing any necessary safety measures, shoring, or other devices.
- 14.1.4 If the City terminates the Contract or terminates Contractor's performance under the Contract for any one or more of the reasons stated in Paragraph 14.1.1, Contractor may not receive any further payment until the Work is complete, subject to Paragraph 14.1.5.
- 14.1.5 If the unpaid balance of Contract Price exceeds the costs of finishing the Work, including liquidated damages and other amounts due under the Contract, the balance will be paid to Contractor. If the costs of finishing the Work exceed the unpaid balance, Contractor shall, within 10 days of receipt of written notice setting out the amount of the excess costs, pay the difference to the City. The amount to be paid to Contractor or the City will be certified by City Engineer in writing, and this obligation for payment shall survive termination of the Contract or termination of Contractor's performance under the

Contract. Termination of the Contractor for cause shall not relieve the Surety from its obligation to complete the project.

14.2 TERMINATION BY THE CITY FOR CONVENIENCE

- 14.2.1 City Engineer may, without cause and without prejudice to other rights or remedies of the City, give Contractor and Surety a Notice of Termination with a seven days written notice.
- 14.2.2 After receipt of the Notice of Termination, and except as otherwise approved by City Engineer, Contractor shall conform to requirements of Paragraph 14.1.3.
- 14.2.3 After receipt of the Notice of Termination, Contractor shall submit to the City its termination Claim, in forms required by City Engineer. The Claim will be submitted to the City promptly, but no later than six months from the effective date of termination, unless one or more extensions are granted by City Engineer in writing. If Contractor fails to submit its termination Claim within the time allowed, in accordance with Paragraph 14.2.4, City Engineer will determine, on the basis of available information, the amount, if any, due to Contractor because of termination, and City Engineer's determination is final and binding on the Parties. The City will then pay to Contractor the amount so determined.
- 14.2.4 City Engineer will determine, on the basis of information available to City Engineer, the amount due, if any, to Contractor for the termination as follows:
 - .1 Contract Price for all work performed in accordance with the Contract up to the date of termination determined in the manner prescribed for monthly payments in Article 9, except no retainage is withheld by the City either for payment determined by percentage of completion or for materials and equipment delivered to the site, in storage or in transit.
 - ncluding costs for settling and paying Subcontractor and Supplier claims arising out of termination of the Work, reasonable cost of preservation and protection of the City's property after termination, if required, and the cost of Claim preparation. Termination expenses do not include field or central office overhead, salaries of employees

of Contractor, or litigation costs, including attorneys' fees.

No amount is allowed for anticipated profit or central office overhead on uncompleted work, or any cost or lost profit for other business of Contractor alleged to be damaged by the termination.

- 14.2.5 Contractor shall promptly remove from the site any construction equipment, tools, and temporary facilities, except the temporary facilities which City Engineer may wish to purchase and retain.
- 14.2.6 Contractor shall cooperate with City Engineer during the transition period.
- 14.2.7 The City will take possession of the Work and materials delivered to the site, in storage, or in transit, as of date or dates specified in the Notice of Termination, and is responsible for maintenance, utilities, security, and insurance, as stated in Notice of Termination.

14.3 SUSPENSION BY THE CITY FOR CONVENIENCE

- 14.3.1 City Engineer may, without cause, after giving Contractor and Surety 24-hour prior written notice, order Contractor to suspend, delay, or interrupt the Work in whole or in part for a period of time as City Engineer may determine.
- 14.3.2 An adjustment will be made in Contract Time equivalent to the time of suspension.
- 14.3.3 Adjustment will be made to Contract Price for increases in the cost of performance of the Work, including profit on increased cost of performance caused by suspension, delay, or interruption of the Work in accordance with Section 7.3. No adjustment will be made to the extent that:
 - .1 performance was, or would have been, suspended, delayed, or interrupted by another cause for which Contractor is responsible; or
 - .2 adjustment is made or denied under another provision of the Contract.

14.4 TERMINATION BY CONTRACTOR

- 14.4.1 Contractor may terminate the Contract if the Work is stopped for a period of 30 days through no act or fault of Contractor, directly related to one of these events:
 - .1 issuance of an order of a court or other public authority having jurisdiction;

- act of government, such as a declaration of national emergency which makes material unavailable; or
- .3 if repeated suspensions, delays, or interruptions by the City as described in Section 14.3 constitute, in the aggregate, more than 100 percent of the total number of days scheduled for completion, or 120 days in any 365-day period, whichever is less;
- No termination will be effective for the above reasons if Contractor delivers written notice to City Engineer describing the reason for termination, giving the proposed termination date, and granting the City a reasonable opportunity to respond and cure any City default before termination is effective.
- 14.4.2 If the Contract is terminated pursuant to this Section 14.4, Contractor shall comply with the requirements of Paragraphs 14.2.2 through 14.2.7.

END OF DOCUMENT